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Appendix A: Roles and Responsibilities revised 1012017

Councils and Boards

JOINT RESOURCES COUNCIL

g

0

0

Approves the FAA investment portfolio each year as part of the budget submission
process;

Reviews and approves the FAA enterprise architecture each year;

Concurs jointly with the NextGen Management Board on the establishment of new
operational capabilities;

Reviews updates to the NAS ConOps and works with the NextGen Management Board to
resolve any issues or concerns;

Makes investment decisions and oversees execution of investment programs;
Establishes investment programs and assigns execution to a service organization;
Baselines program requirements for investment programs in the final program
requirements document;

Approves and baselines all required AMS program documents (i.e., program
requirements document, acquisition program baseline, business case, and
implementation strategy and planning document);

Commits the FAA to full funding of approved investment programs or program
segments;

Identifies any future corporate decisions and levels of empowerment for the service
organization during solution implementation for investment programs;

Makes acquisition program baseline change decisions that alter program performance,
cost, and schedule baselines during solution implementation for investment programs;
Reviews and approves FAA RE&D and F&E budget submissions each year prior to
review and approval by the Administrator and submission to the Office of the Secretary of
Transportation and reviews the OPS appropriation. The Administrator approves the OPS
budget before submission to the Office of the Secretary of Transportation;

Makes investment program production and in-service decisions or assigns approval
authority to senior management; and

Conducts acquisition quarterly program reviews to manage ongoing investment
programs, including operational assets; and

Designates investment programs for TechStat reviews.

The Joint Resources Council has the following core members:

0 O )

Acquisition Executive;

Chief Operating Officer;

Chief Information Officer;

Chief Financial Officer;

General Counsel,

Associate Administrator for Aviation Safety;
Associate Administrator for Airports;
Assistant Administrator for NextGen;
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Assistant Administrator for Policy, International Affairs, and Environment; and
Director, Joint Planning and Development Office.

The following members attend Joint Resource Council meetings when the decision concerns
their organizational responsibilities:

0

Associate Administrator for Commercial Space Transportation.

ACQUISITION EXECUTIVE BOARD

0

0

0

Assists and supports the Acquisition Executive and Joint Resources Council by reviewing,
authorizing, and overseeing development and implementation of acquisition management
policy, process, practices, procedures, and tools at all organizational levels;

For authorized change proposals, charters and provides resources for cross-functional
work groups to conduct feasibility and cost/benefit analyses for proposed policy,
guidance, practice, and procedure changes;

Directs, controls, and approves all compliance processes associated with execution of any
aspect of AMS; and

Directs and oversees the Acquisition System Advisory Group.

NEXTGEN MANAGEMENT BOARD

O OO

I I R

Approves updates to NAS Concepts of Operations;

Approves NAS Segment Implementation Plan;

Approves NAS operational capabilities including goals, objectives, and performance
targets;

Approves alignment of NAS investments to operational capabilities;

Approves capture teams for operational capabilities;

Conducts portfolio review for operational capabilities; and

Approves Operational Capability Integration Plans.

OPERATIONS GOVERNANCE BOARD (OGB)

]

Reviews and approves Mission Support Operations-funded capital investments;

May recommend that Contracting Officers not enter into contracts related to applicable
investments;

May request JRC concurrence or recommend JRC review for individual investments;
Oversees a risk review of proposed investments in coordination with AIT and other
functional experts; and

Provides status to the JRC and other agency executive level boards and organizations on the
results of the Mission Support, Operations-funded capital investments brought before the
Operations Governance Board.

The members of the Operations Governance Board will be:

U
U

Director of Acquisition & Contracting (Chair) AAQ-1
Director of Investment Planning & Analysis (IP&A) AFI-1
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Director of Enterprise Program Management Services (EPMS) AEM-1
Director of Program Control and Integration AJM-1

Aviation Safety AIR-2

Assistant Chief Counsel AGC-500

Customer Representative — As determined by the OGB Chair

FAA ENTERPRISE ARCHITECTURE BOARD

0

I I o R O O

O

Ensures the FAA adheres to Federal statutory and regulatory requirements regarding
Enterprise Architecture;

Aligns information technology decisions with business and investment strategies;
Facilitates the FAA’s transition to the target EA,;

Facilitates the collaboration of enterprise architecture and technical expertise of subject
matter experts throughout the Agency;

Promotes data and information reuse through enterprise information management;
Implements the use of enterprise architecture and systems planning frameworks that facilitate
an understanding of technologies and application to business issues;

Communicates and champions Enterprise Architecture throughout the FAA;

Approves investment program naming in accordance with FAA nomenclature standards;
Reviews the annual FAA EA Roadmaps and recommend for approval to the JRC;

Reviews and approves FAA EA Roadmap changes via Architecture Change Notices (ACN)
that guide the FAA towards a target state architecture;

Minimizes duplication and redundancy in investments and IT capabilities, fosters IT
standardization, and promotes reuse of technology, data, and business assets;

Approves and complies with standards and policies that enable reuse, interoperability, and
cost efficiency;

Approves readiness for Concept and Requirements Definition; and

Approves processes related to FEAB and subordinate groups, as listed in the FEAB Standard
Operating Procedures (SOP).

The FEAB members include the following or their designated representatives:

0 B A

Deputy Assistant Administrator for Acquisition and Business Services;
Chief Operating Officer of the Air Traffic Organization;

Vice President of the Program Management Organization;

Deputy Assistant Administrator for Information & Technology;

Deputy Assistant Administrator for Financial Services;

Chief Counsel;

Associate Administrator for Aviation Safety;

Associate Administrator for Airports;

Assistant Administrator for NextGen; and

Assistant Administrator for Policy, International Affairs and Environment.

ARCHITECTURE REVIEW BOARD

0

Works with service organizations and program offices to prioritize and time-phase new
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operational improvements and operational sustainments within the Mission Support
architecture roadmap.

TECHNICAL REVIEW BOARD

0

Works with service organizations and program offices to prioritize and time-phase new
operational improvements and operational sustainments within the NAS architecture
roadmap.

Secretariats

JRC EXECUTIVE SECRETARIAT

I I o R

O

Supports and has a dotted line reporting relationship with the FAA Acquisition Executive;
Develops, maintains and obtains JRC member signatures on the JRC Charter;

Manages the investment decision-making process for all investment decisions;

Facilitates the efforts of service organizations seeking an investment decision to ensure
timely and effective investment decision-making;

Manages the readiness process which uses criteria based on the AMS policy to evaluate the
readiness of an investment initiative seeking an investment decision prior to placing it on the
JRC meeting agenda to obtain a decision;

Manages the electronic investment decision process;

Obtains JRC member signatures on the investment decision documents after approval of a
final investment decision;

Maintains the official repository of investment decision documentation, records of decision,
meeting minutes and assigned action items;

Develops and maintains investment decision guidance documents and processes;
Coordinates JRC meeting dates, agenda, and arranges logistics; and

Prepares records of decision from JRC investment decision meetings and acquisition
quarterly program reviews.

OPERATIONS GOVERNANCE BOARD SECRETARIAT

0

0

Manages the decision-making process for all Mission Support, Operations-funded assets the
OGB reviews;

Facilitates the efforts of service organizations and the Acquisition Readiness Team to ensure
timely and effective decision making;

Maintains the official repository of OGB decision documentation, records of decision,
meeting minutes and assigned action items;

Develops, maintains and obtains OGB member signatures on the OGB Charter, as well as
coordinates OGB meeting dates, agenda, and arranges logistics; and

Receives and reviews initial intake forms, and conducts preliminary risk reviews in order to
provide a governance path recommendation to the OGB.

ACQUISITION EXECUTIVE BOARD SECRETARIAT
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Develops, maintains and obtains JRC member signatures on the AEB Charter;
Coordinates AEB meeting dates, agenda, and arranges logistics;

Receives, reviews and tracks ACAT determination requests;

Receives and distributes to AEB members proposed changes to acquisition management
policy, process, practices and procedures;

Facilitates the efforts of FAA organizations to ensure timely approvals to proposed policy,
guidance, practice and procedure changes;

Maintains the official repository of AEB decision documentation, records of decision,
meeting minutes and assigned action items.

FEAB SECRETARIAT

U
U

g

Coordinates with the JRC executive secretariat for JRC approvals;

Notifies the JRC executive secretariat for Architecture Change Notices (ACN) and Concept
and Requirements Definition Readiness Decision (CRDRD);

Facilitates the efforts of FEAB co-chairs and FEAB members to ensure timely and effective
decision-making;

Maintains the official repository of FEAB decision documentation, meeting minutes and
assigned action items;

Obtains FEAB co-chair and Chief Architects signature on the Architecture Change Notices
(ACN) after approval;

Obtains FEAB member signatures on the FEAB Charter after approval of the JRC; and
Coordinates FEAB meeting dates, agenda, and arranges logistics.

Analyzes FEAB processes and recommends improvements for FEAB approval.

IN-SERVICE DECISION SECRETARIAT

Manages the deployment planning process for the Joint Resources Council;

Coordinates with the JRC executive secretariat to verify that readiness criteria for a final
investment decision have been satisfied;

Facilitates the efforts of service organizations to ensure timely and effective in-service
decision-making;

Uses AMS-based criteria to evaluate the status of each program seeking an in-service
decision before scheduling the program for a stakeholder and in-service decision meeting;
Prepares records of decision; and

Tracks in-service decision action plans until closure.

Offices and Executives

ASSOCIATE AND ASSISTANT ADMINISTRATORS AND THE CHIEF OPERATING
OFFICER

1 Coordinate and integrate activity across line-of-business service organizations to ensure

resources are directed at priority FAA strategic and performance goals and to ensure there is
no overlap or redundancy;
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Require service analysis for designated services (e.g., en-route service, terminal service,
regulatory service, certification service) within the line of business or staff office;

Provide staff support to concept and requirements definition and investment analysis activity
for service needs within the line of business or staff office;

Implement non-material solutions to a service need that emerges any time during service
analysis or investment analysis; and

Oversee investment program execution by service organizations within the line of

business or staff office.

CHIEF FINANCIAL OFFICER

0

U
U

Jointly approves the acquisition program baseline for investment programs with other Joint
Resource Council members;

Serves as a core member of the Joint Resources Council; and

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget.

CHIEF INFORMATION OFFICER

Serves as a core member of the Joint Resources Council;

Chairs the Information Technology Shared Services Committee;

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget;
Jointly approves the acquisition program baseline for investment programs with other Joint
Resources Council members; and

Oversees the enterprise architecture.

ACQUISITION EXECUTIVE

0

Manages AMS policy;

Chairs the Joint Resources Council;

Approves acquisition category designations and AMS tailoring or waivers;

Chairs acquisition quarterly program reviews; and

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget.

OFFICE OF THE CHIEF COUNSEL

0

0

Represents FAA legal interests on product or service teams engaged in the acquisition of
goods and services;

Exercises independent professional judgment, advises teams on relevant legal, governmental,
and business issues, and promotes the legality and integrity of acquisition actions;
Represents the FAA in connection with procurement-related litigation, alternative dispute
resolution, and other matters; and

Serves as core member of the Joint Resources Council.
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VICE PRESIDENTS (ATO) AND SERVICE DIRECTORS (NON-ATO)

0

0

Responsible and accountable for the delivery of services by service organizations under their
management;

Deliver status briefings for their investment portfolio to the Joint Resources Council at
acquisition quarterly program reviews;

Approve plans for concept and requirements definition and assign necessary human
resources;

Make the decision to enter concept and requirements definition after all entrance criteria are
satisfied,;

Assess operational assets annually at a minimum to determine whether they should continue
in service or be modified, upgraded, or removed from service;

Approve plans for investment analysis and assign necessary human resources;

Approve the program requirements document and the implementation strategy and planning
document; and

Oversee the annual update and submission of the OMB Major IT Business Case for
designated investment programs.

SOURCE SELECTION OFFICIAL

Assures source evaluation team competence, cohesiveness, and effectiveness;

Assigns responsibility to a source evaluation team member to mark all source selection
sensitive information with the designation "source selection sensitive information";
Approves source evaluation plans and assures the evaluation conforms to the stated
evaluation criteria; and

Makes down-select decisions and assumes full authority to select the source for award.

CONTRACTING OFFICER

Serves as the source selection official for procurements not subject to the JRC process;
Ensures, when applicable, conflict of interest documentation is obtained from the source
selection official and all source evaluation team members; with legal counsel, determines if
any actual or apparent conflict of interest exists and if so resolves or mitigates the conflict;
Ensures source evaluation team members are briefed on sensitivities of the source selection
process, prohibition against unauthorized disclosure of information (including their
responsibility to safeguard proposals and any documentation related to the source selection
team proceedings), and requirements concerning conflict of interest;

Ensures source selection official and source evaluation team members provide nondisclosure
of information statements;

Coordinates communications with industry, controls all written documentation issued to
industry, and conducts all debriefings;

Participates during screening, selection, and debriefing phases of source selection to ensure
fair treatment of all offerors;

Issues letters, public announcements, screening information requests and amendments, and
other procurement documents;

Ensures the contract is signed by a contractor representative with the authority to bind the
contractor; with legal counsel, ensures all contractual documents comply with applicable
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laws, regulations, and policies; and
[1 Executes, administers, and terminates contracts and makes related determinations and
decisions that are contractually binding.

OFFICE OF DISPUTE RESOLUTION FOR ACQUISITION

L) FAA Administrator's impartial administrative forum for adjudication of bid protests and
contract disputes arising under the AMS;

[ Provides dispute resolution services to the FAA and its private business partners,
implementing FAA policy to utilize Alternative Dispute Resolution (ADR) to the maximum
extent practicable;

] Conducts a streamlined adjudication process for matters un-resolvable through ADR;

] Provides "Findings and Recommendations”, and issues orders and decisions supported by the
case record and law, on behalf of the FAA Administrator;

1 Promulgates and operates in accordance with rules of procedure; and

1 Recommends changes to the Acquisition Management System.

OFFICE OF INFORMATION & TECHNOLOGY, STRATEGY & PERFORMANCE
SERVICE, INVESTMENT PORTFOLIO & CPIC BRANCH

[ Provides process, guidance, training, and consultation to service organizations in the
preparation of OMB Major IT Business Cases;

T Independently scores OMB Major IT Business Cases and provides feedback to service
organizations and the JRC executive secretariat for designated investment programs;

{1 Consolidates and reports major program schedule and cost performance data, variance
analysis, and corrective action plans to the Information Technology Shared Services
Committee, Department of Transportation, and Office of Management and Budget; and

71 Conducts earned value management assessments for programs requiring submission of an
OMB Major IT Business Case to the Office of Management and Budget and ensures earned
value management transition plans for those programs are implemented effectively.

INVESTMENT PLANNING AND ANALYSIS OFFICE

[ Provides leadership and expertise in the preparation of business cases for JRC decisions;

[J  Advises investment analysis teams during service analysis, concept and requirements
definition, and investment analysis;

T1 Provides leadership and expertise in the exploration, development, and analysis of
alternatives;

[ Evaluates the business case and supporting documentation prior to investment decisions;

Tl and

1 Develops and maintains policy, standards, guidance, and templates for investment analysis
and business case preparation.

Organizations and Committees
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NEXTGEN ORGANIZATION

[J Manages the corporate research budgeting process;

(] Coordinates annual development of the National Aviation Research Plan;

1 Defines research plan selection, management, and evaluation criteria for research
activities in support of NextGen;

[ Interfaces with Office of the Secretary of Transportation, Office of Management and
Budget, Congress, trade organizations, industry, international organizations, and other
government organizations for FAA-level research issues; and

71 Provides test and evaluation services.

NAS SYSTEMS ENGINEERING SERVICES ORGANIZATION

Performs corporate-level service analysis for the NAS;

Oversees the NAS architecture;

Develops and maintains tools for conducting service analysis;

Work with both corporate strategic planning and service organizations to ensure

consistency between service planning and the long-range strategic direction of the FAA;

Works with service organizations to translate user needs into a sequenced and traceable

architecture that defines the functions and sub-functions necessary to achieve intended

services or operational capability;

71 Works with service organizations to determine realistic alternative solutions to service
need and assess their impact on the NAS architecture;

[1 Works with service organizations to conduct service analysis and incorporate associated
recommendations into the NAS architecture; and

T1 Works with service organizations to develop the program requirements document.

I I o R

O

NEXTGEN LIFECYCLE INTEGRATION ORGANIZATION

71 Coordinates service analysis activity across service organizations to ensure alignment with
FAA strategic and performance goals and to eliminate redundant activity, duplicate
benefits, service gaps, and service overlap;

71 Develops and maintains standard guidance for conducting service analysis and concept
and requirements definition;

[ Assists service organizations in establishing a service analysis capability and conducting
service analysis;

71 Leads planning and activities for concept and requirements definition;

[1 Ensures the requirements, policy, and procedures identified in the AMS and FAST are
followed by stakeholders;

71 Provides engineering analysis and recommendations to ensure technical integration and
integrity is consistent with financial and policy goals, outcomes, and commitments;

[J Ensures implementation efforts are harmonized with operations and stakeholder priorities

[ Ensures risks are addressed collaboratively to facilitate delivery of operational
capabilities and benefits; and

[] Develops, maintains, communicates, and supports the execution of enterprise-wide
planning artifacts that describe the lifecycle of the National Airspace System.
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INFORMATION TECHNOLOGY RESEARCH AND DEVELOPMENT
ORGANIZATION

U

Performs corporate-level Mission Support service analysis and coordinates service

activity across service organizations to ensure alignment with FAA strategic and
performance goals as well as to eliminate redundant activity, service gaps, and duplicate
benefits;

Oversees the Mission Support architecture;

Develops and maintains tools and standards for conducting Mission Support service analysis;
Works with corporate strategic planning and service organizations to ensure consistency
between service planning and long-range strategic planning of the FAA,

Works with service organizations to translate user needs into a sequenced and traceable
Mission Support architecture that defines the functions and sub-functions necessary to
achieve intended services or operational capability;

Leads planning and activity for concept and requirements definition and works with
Mission Support service organizations to define program requirements, determine realistic
solutions to service need, and assess their impact on the Mission Support architecture;
Ensures policy and requirements identified in AMS and FAST are followed by Mission
Support stakeholders;

Provides engineering analysis and recommendations to ensure technical integration and
integrity is consistent with financial and policy goals, outcomes, and commitments; and
Ensures implementation efforts are harmonized with operations and stakeholder

priorities.

OFFICE of INFORMATION & TECHNOLOGY, SOLUTION DELIVERY SERVICE,
SOLUTION STRATEGY DIVISION, EA BRANCH

U
U

U
U

Approves Mission Support information technology and chargeback mechanism;

Approves new Mission Support information technology projects for submission to the Joint
Resources Council for funding;

Oversees performance of information technology investments; and

Reviews information technology shared service operational performance against

baseline measures and tracks cost savings against operational baselines.

SERVICE ORGANIZATIONS

0

Plan and manage resources as assigned by the Joint Resources Council to deliver services
within their service area of responsibility;

Conduct service analysis for assigned services and plan service delivery;

Maintain consistency between service planning and FAA strategic and performance
goals;

Work with the appropriate systems engineering organization to develop the solution
concept of operations and requirements, as required;

Work with the appropriate systems engineering and operating organizations to determine
realistic alternative solutions to service needs; and

Identify, justify, obtain, and manage research, study, and analysis within their service
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area of responsibility.

Teams and Groups

CAPITAL INVESTMENT TEAM

0

Assesses the business justification, budget affordability, and priority of investment
initiatives and provides findings to the Joint Resources Council before investment
decisions;

Performs corporate budget formulation and execution, including budget impact
assessments, and recommendations of funding offsets and reprogramming due to program
baseline changes, marks/pass-backs from the Office of the Secretary of Transportation,
Office of Management and Budget, and Congress; and

Establishes and maintains an up-to-date prioritization of all on-going and proposed
investment programs for use in budget impact assessments and determination of offsets.

INDEPENDENT SAFETY ASSESSMENT TEAM

0

Conducts independent operational assessment for programs as directed by the Vice
President of ATO safety and Technical Training.

PRODUCT OR SERVICE TEAM

U
U

Develops, procures, and delivers products or services for users or customers;

Manages the acquisition program baseline of investment programs it is implementing and
reports breaches to management;

Updates the OMB Major IT Business Case annually for designated programs;

Assists in development of program requirements recorded in the program requirements
document;

Develops cost and schedule baselines during final investment analysis for the solution
selected for implementation;

Acquires new or improved capability for services and products throughout their lifecycle;
Keeps planning current during solution implementation in the implementation strategy and
planning document;

Supports the conduct of post-implementation reviews;

Ensures coordination and obtains input from subject-matter experts in critical functional
disciplines. These disciplines vary by the type of program, but typically include:
management of requirements; test and evaluation; deployment planning; logistics support;
procurement planning; real property; acquisition, management, and disposal; configuration
management; earned value management; human factors; environmental, occupational
safety and health, and energy considerations; information technology; system engineering;
security; system safety management; spectrum management; risk management; regulation
and certification; telecommunications. The service organization is responsible to ensure
that all relevant disciplines have been contacted whether or not they appear in the above
list.
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SOURCE EVALUATION TEAM

Drafts all screening information requests;

Formulates the source evaluation plan;

Reviews lessons-learned reports that provide meaningful insight into the procurement;
Ensures an in-depth review and evaluation of each submitted screening document against
FAA requirements and evaluation criteria;

Prepares the source evaluation report (including recommendations, if requested) so the
source selection official may make down-selection and/or award decisions, and if
requested by the source selection official, prepares documentation for the decision
rationale;

Oversees all procedural and administrative aspects of the procurement;

Selects advisors to assist the team in its evaluation, if required;

Participates in all debriefings; and

Prepares a lessons learned memorandum after completing the source selection.

N O O

I I o R

CAPTURE TEAM

(] Oversees and coordinates implementation of assigned investment increments required to
obtain the assigned operational capability; and

[ Identifies operational capability risks and issues and recommends corrective action to the
portfolio manager.

CONCEPT STEERING GROUP

(] Coordinates activity to develop and validate new concepts and ideas during service
analysis; and

[ Facilitates the review of new ideas and proposed changes to the NAS Concept of

71 Operations.

Personnel

PORTFOLIO MANAGER

Oversees and reports operational capability status to the NextGen Management Board;
Evaluates operational capability demand against resource constraints;

Identifies and assesses operational capability risks and recommends corrective actions;
Suggests trade-offs and recommendations within the operational capability investment
increments to the NextGen Management Board; and

Participates in program reviews and budget build processes for elements of the
operational capability.

O O0Ooo

]

EARNED VALUE MANAGEMENT FOCAL POINT
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[ Serves as the FAA earned value management executive agent;

[ Assists program managers and business managers to apply earned value management
requirements to capital investment programs and contracts;

(] Coordinates earned value management activities for FAA with other government
agencies and with industry and professional associations; and

[ Collects monthly schedule and cost performance data, variance analysis, and corrective
action plans for major programs.

PRODUCT OR SERVICE TEAM LEADER

] Serves as the source selection official for procurements subject to the JRC process unless

otherwise designated by the Joint Resources Council;

Serves as spokesperson for the team;

Guides, encourages, and coaches team members;

Leads and facilitates team efforts without dominating the process;

Keeps the team focused on consensus decision-making and ensures individual team

members do not dominate team deliberations;

Ensures all stakeholders are members of the team and that they participate in team

decision-making;

(] Leads development of cost, schedule, and performance baselines during final investment
analysis;

[ Determines the management approach for an investment program and applicable
contracts based on program size, complexity, risk, and FAA earned value management
policy;

[J  Manages the acquisition program baseline and reports performance information to
management, including anticipated or actual breaches with corrective actions or a request
for a revised program baselineg;

1 In consultation with the contracting officer, determines the acquisition strategy for
obtaining the selected solution and establishes the appropriate earned value management
and reporting applications for each contract;

[J Assures FAA program needs are acquired through the appropriate source selection
process and assures screening information requests include adequate definition of
requirements;

[ Assures qualified technical evaluators, if required, assist the source evaluation team in the
evaluation; and

1 In consultation with the contracting officer, conducts the integrated baseline review,
assisted by the contracting officer’s representative;

0 I O R

OJ

Appendix B: Acquisition Planning and Control Documents Revised 1/2015

AMS Section 1.2.5 provides guidance and direction relative to acquisition categories for
investment decision-making and governance. These categories ensure the appropriate level of
oversight and documentation requirements applied to each FAA investment program.

This appendix contains the purpose, approval authority, distribution, and content for AMS planning
and control documents. Templates are available for each document in FAST.
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The documents are:

Acquisition program baselines and execution plans
Program requirements document

Business case

Implementation strategy and planning document
Program Management Plan

0 B B

These documents are structured as an integrated set with clear progression and traceability from
service need to requirements to implementation strategy to actions and work activities. Template
instructions are comprehensive in scope to accommodate complex investment programs.

They are tailored to be appropriate for each specific investment program.

Acquisition Program Baseline revised 1/2015

PURPOSE

The Acquisition Program Baseline (APB) documents the cost, schedule, and performance baselines
for the investment program. It is the mutual agreement between the investment decision authority,
the performing organization, and the user organization concerning the performance and capability
the program will provide and the cost and schedule authorized for the program. There are two APB
templates. The first is for new investments (acquisition categories 1INI-5N1). The second APB
template is to be used for technology refreshment programs (acquisition categories 4TR and 5TR).

DESCRIPTION

The acquisition program baseline is established at the final investment decision concurrent with
approval of an investment program for implementation. The cost and schedule baselines are
developed during final investment analysis by the service organization (working within the
investment analysis team) that will implement and manage the program throughout its lifecycle.

The acquisition program baseline contains critical cost, schedule, and performance parameters
and their associated values designated for control by the investment decision authority. They
relate to corporate FAA's commitment to satisfying the mission need, achieving needed
operational capability, and meeting schedule requirements of interdependent programs.
Investment decision authority controls are identified during final investment analysis by the
investment analysis team and approved by the investment decision authority. They define the
empowerment boundaries of the service team during solution implementation.

APPROVAL

The chair of the investment decision authority approves the acquisition program baseline with
the concurrence of other IDA members. Designated ACAT reviewers also sign the document.
NOTE: No funding may be committed or obligated that would exceed the cost baseline in the
acquisition program baseline

DISTRIBUTION

Send an electronic copy of the acquisition program baseline and updates to the JRC executive
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The
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JRC executive secretariat maintains a database of all acquisition program baselines.

CONTENT
The acquisition program baseline consists of a cost baseline, schedule baseline, and performance
baseline. Content is defined in the APB template.

Execution Plan

PURPOSE

The Execution Plan documents the cost, schedule, and performance parameters for investment
programs that do not require an acquisition program baseline. The Execution Plan contains a
description of the program and the cost, schedule, and performance parameters that will be
reported and tracked monthly.

DESCRIPTION

There are three Execution Plan templates. The first is the Variable Quantity Execution Plan
template used for acquisition categories 1VQ through 5VQ. The second and third Execution Plan
templates are the Facility Execution Plans. The program-level Facility Execution Plan is used for
acquisition categories 1F through 5F. The project-level Facility Execution Plans is used for
acquisition sub-categories F1, F2, and F3.

APPROVAL
Approval is defined in the execution plan templates.

DISTRIBUTION
Send an electronic copy of the execution plan and updates to the JRC executive secretariat.

CONTENT
Content is defined in the execution plan templates.

Program Requirements Document Revised 10/2012

PURPOSE

The program requirements document establishes the operational framework and performance
baseline for an investment program. It is the basis for evaluating the readiness of products and
services of an investment program to become operational.

APPROVAL

Within the ATO, the Vice Presidents of the organization executing the investment program
during solution implementation and the operating organization approve the program
requirements document. Within the other lines of business, the second-level executive of the
organization executing the program in solution implementation approves the program
requirements document.

DISTRIBUTION
Send an electronic copy of the program requirements document and updates to the JRC executive
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secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The
JRC executive secretariat maintains a database of all program requirements documents.

CONTENT

At the readiness for investment analysis decision, the program requirements document defines
preliminary functional and performance requirements any potential solution to mission need
must satisfy. At the final investment decision, the program requirements document defines
exactly the operational concept and requirements the investment program must achieve.

The author must use the program requirements document template in FAST and must provide
information for all sections. For sections that do not apply, the author so indicates.

Business Case Revised 10/2012

PURPOSE

The business case summarizes cost, schedule, and benefit information for each alternative
solution to mission need for use by the investment decision authority when making initial and
final investment decisions.

APPROVAL
The Vice President (ATO) or Director (non-ATO) of the implementing service organization
approves the business case. Designated ACAT reviewers review and sign the business case.

DISTRIBUTION

Send an electronic copy of the business case and updates to the JRC executive secretariat before a
decision meeting per instructions in the JRC secretariat quick-start guide. The JRC executive
secretariat maintains a database of all business cases.

CONTENT

The business case synopsizes the results of investment analysis. At the initial investment
decision, it describes alternatives, assumptions, and constraints, and provides full lifecycle cost
estimates, benefit estimates, schedule analysis, risk analysis, and economic analysis for each
alternative. At the final investment decision, it updates this information and records full
lifecycle information for the alternative selected for implementation.

The author must use the business case template in FAST and must provide information for all
sections.

Implementation Strategy and Planning Document Revised 10/2015

PURPOSE

The implementation strategy and planning document (ISPD) provides the investment decision
authority a summary characterization of the plans for solution implementation and in-service
management of the proposed investment. It conveys the most critical, relevant, and meaningful
information to support decision-making. More detailed and comprehensive plans are generated
as part of acquisition best-practices at appropriate event-driven milestones, some of which
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occur before the final investment decision and some afterward. An initial ISPD is required for
the initial investment decision covering specific sections identified in the ISPD template. A
complete ISPD is required for a final investment decision. After the final investment decision,
the ISPD is modified only if the program returns to the investment decision authority for a
change to the investment decision and information needs to be modified.

APPROVAL

The ISPD is submitted for approval by the first level executive of the organization that will
execute the program in solution implementation. Within ATO, the ISPD is approved by the Vice
President of the organization that will execute the program and by the Chief Operating
Officer/Deputy Chief Operating Officer. Outside ATO, the ISPD is approved by the second-
level executive of the organization that will execute the program. Certain sections of the ISPD
are reviewed and approved by specific executives, as follows:

Section 2: Director, Acquisition and Contracting; and Director, Financial Analysis;

Sections 5, 6 and 10: ATO Vice President for Technical Operations, (NAS and
Mission Support programs) and Director, AIT Infrastructure & Operations, (Mission
Support programs);

Sections 1, 4 and 5: Director of NextGen Engineering Services (NAS programs);
Director, AIT Strategy & Performance Service (Mission Support programs)

Sections 6.7, 7.1, 9.2 and 10.2: Vice President, Safety and Technical Training.

The organization executing the program in solution implementation obtains the required approvals
before the investment decision with the exception of Joint Resource Council members, which are
obtained at the time of the JRC decision by the JRC executive secretariat. The JRC Chairperson
signs the ISPD on behalf of the JRC members concurrent with the investment decision.

DISTRIBUTION
Send an electronic copy of the ISPD to the JRC executive secretariat before an initial or final
investment decision. The JRC executive secretariat maintains a database of all ISPDs.

CONTENT
The originating office uses the ISPD template in FAST to generate the document. For sections
that do not apply to the investment program, the originating office so indicates.

Program Management Plan Added 1/2015

PURPOSE

The program management plan (PMP) defines how the service organization or program office will
manage the implementation strategy recorded in the ISPD approved by the Joint Resources Council
at the final investment decision. The intent is to ensure: (1) the full scope of program

implementation is understood and planned, and (2) agreements are established with key support
organizations (e.g., logistics, test, information security, safety, systems engineering) that must
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provide resources or otherwise contribute to successful program implementation. Do not repeat the
implementation strategy recorded in the implementation strategy and planning document — explain
how you will manage the execution of that strategy.

A revision to the PMP occurs in the event of a baseline change decision that affects the
implementation strategy significantly or when human resource needs change substantially as the
program progresses through solution implementation.

APPROVAL

The program management plan is circulated for review with the implementation strategy and
planning document. It is approved by the Director of the service organization assigned
responsibility for implementing the investment program after concurrence by all key stakeholders
through a formal review cycle. Key stakeholders are those organizations that have a vested interest
in the operational assets to be provided by the investment program, as well as those organizations
that must support the implementing service organization or program office to achieve successful
implementation and operational use.

DISTRIBUTION

Send an electronic copy of the approved program management plan to the JRC executive secretariat
before the final investment decision. Send an electronic copy of all approved revised PMPs to the
JRC executive secretariat as well. The JRC executive secretariat maintains a database of all
approved PMPs and revisions.

CONTENT

Use the PMP template in FAST to prepare the document. Scope and detail should be
commensurate with the complexity of the investment program. Be succinct and complete.
Quality is preferred over length.

Appendix C: Definitions Revised 1/2018

Access. In general the term "access" is defined as the ability to physically enter or pass through an
FAA area or a facility; or having the physical ability or authority to obtain FAA sensitive
information, materials and resources. In relation to classified information, the ability, authority or
opportunity to obtain knowledge of such information or materials.

Acquisition Executive Board is the primary executive-level body that assists and supports the
FAA Acquisition Executive and Joint Resources Council establish, change, communicate, and
implement acquisition management policy, practices, procedures, and tools.

Acquisition planning is the process by which all acquisition-related disciplines of an investment
program are developed, coordinated, and integrated into a comprehensive plan for executing the
program and meeting the stated requirements within the cost and schedule boundaries. Acquisition
planning is normally associated with detailed program planning during final investment analysis,
but is also important at other times of the lifecycle management process.
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Acquisition program baseline establishes the performance to be achieved by an investment
program, as well as the cost and schedule boundaries within which the program is authorized to
proceed. The acquisition program baseline is a formal document approved by the investment
decision authority at the final investment decision, and is a contract between the FAA and the
service organization.

Acquisition Readiness Team (ART) collaborates with customers to develop decision-ready
investment packages for Mission Support, Operations-funded initiatives. The team is comprised
of subject matter experts to aid more complex, higher risk initiatives through the Operations
Support Pathway process

Acquisition strategy. The overall concept and approach of an investment program for acquiring a
capability to meet the requirements and perform within the boundaries set forth in the acquisition
program baseline. The strategy considers all aspects of a program such as acquisition approach,
contracting, logistics, testing, systems engineering, risk management, program management,
impact on facilities, human factors, schedules, and cost. The results are documented in the
implementation strategy and planning document during final investment analysis.

Acquisition Strategy Artifact is a key document produced for Mission Support Operations-
funded capital investments. It documents the best-value approach for procuring a solution for an
FAA mission support Operations-funded initiative.

Affiliate business is a business that controls or has the power to control another business, or a
third party that controls or has the power to control another business (contractual relationships
must be considered).

Agreement with a state government, local government, and/or public authority is a written
agreement between the FAA and a state or local government or public authority where the FAA
agrees to receive from, or exchange supplies or services with, the other party.

Agreements with private parties are written documents executed by the parties, which call for
the exchange of services, equipment, personnel, or facilities, or require the payment of funds to the
FAA, or confirm mutual aid and assistance and outline the specific responsibilities of each party.
The term includes agreements under which the FAA provides services, equipment, personnel, or
facilities and obtains reimbursement on a negotiated basis from the other party. The term excludes
procurement contracts for real estate, supplies and services.

Agreements with public entities other than Federal agencies are written documents executed
by the parties which call for the exchange of services, equipment, personnel, or facilities, or
require the payment of funds to the FAA, or confirm mutual aid and assistance and outline the
specific responsibilities of each party. The term includes agreements under which the FAA
provides services, equipment, personnel, or facilities and obtains reimbursement on a negotiated
basis from the other party.

Alternative dispute resolution (ADR). Any procedure or combination of procedures voluntarily

used to resolve issues in controversy without the need to resort to litigation. These procedures may
include, but are not limited to, assisted settlement negotiations, conciliation, facilitation,
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mediation, fact-finding, mini-trials, and arbitration. These procedures may involve the use of
neutrals.

Alternatives Analysis is the second phase of the Operations Support Pathway. The Line of
Business (LOB), along with input and review of the Acquisition Readiness Team (ART) for
Governance Path C initiatives, creates the required planning artifacts.

Approval. The agreement that an item is complete and suitable for its intended use.

Architect-engineer services are: (1) professional services of an architectural or engineering
nature, as defined by State law, if applicable, which are required to be performed or approved by a
person licensed, registered, or certified to provide such services; (2) professional services of an
architectural or engineering nature performed by contract that are associated with research,
planning, development, design, construction, alteration, or repair of real property; and (3) such
other professional services of an architectural or engineering nature, or incidental services, which
members of the architectural and engineering professions (and individuals in their employ) may
logically or justifiably perform, including studies, investigations, surveying and mapping, tests,
evaluations, consultations, comprehensive planning, program management, conceptual designs,
plans and specifications, value engineering, construction phase services, soils engineering,
drawing reviews, preparation of operating and maintenance manuals, and other related services.

Associate program manager for logistics. An integrated logistics support specialist responsible
for ensuring that all NAS integrated logistics support requirements are identified and satisfied for
each piece of equipment in the lifecycle management process, RE&D program, and major
equipment modification program.

Auctioning techniques is a method of screening vendors using commercial competition
techniques, and includes such techniques as indicating to an offeror a cost or price that it must
meet to obtain further considerations; advising an offeror of its price standing relative to another
offeror; and otherwise furnishing information about other offerors' prices. This may only be used
for commercially available products.

Baseline. (1) An agreed-to-description of the attributes of a product, at a point in time, which
serves as a basis for defining change; (2) an approved and released document, or a set of
documents, each of a specific revision; the purpose of which is to provide a defined basis for
managing change; (3) the currently approved and released configuration documentation; or (4) a
released set of files consisting of a software version and associated configuration documentation.

Best value. A term used during procurement source selection to describe the solution that is the
most advantageous to the FAA, based on the evaluation of price and other factors specified by
the FAA. This approach provides the opportunity for trade-offs between price and other specified
factors, and does not require that an award be made to either the offeror submitting the highest
rated technical solution, or to the offeror submitting the lowest cost/price, although the ultimate
award decision may be to either of these offerors.

Budget impact assessment. The process of assessing the budget impact of each alternative

solution developed in the investment analysis phase against all existing programs in the FAA's
financial baseline for the same years. Standard criteria are used to determine the priority of the
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candidate program in relation to all others. If the amount of funding available for the years in
question is insufficient, offsets from lower priority programs are identified. A budget impact
assessment is also performed when considering program baseline changes for existing programs
that involve an increase in the cost baseline and the need to reallocate resources.

Business case analysis summarizes the analytical and quantitative information developed during
investment analysis in the search for the best means for satisfying mission need. It is the primary
information document supporting the initial investment decision.

Business Case Decision is the second decision point of the Operations Support Pathway and
applies only to those initiatives assigned Governance Path C. The Operations Governance Board
reviews the Scaled Business Case and decides if the initiative should proceed to Solution
Development.

Cancellation is the termination of the total requirements of all remaining program years of a
multi-year contract. Cancellation results when the contracting officer notifies the contractor of
nonavailability of funds for contract performance for any subsequent program year, or fails to
notify the contractor that funds are available for performance of the succeeding program year
requirement.

Cancellation ceiling is the maximum amount that the FAA will pay the contractor which the
contractor would have recovered as a part of the unit price, had the contract been completed. The
amount, which is actually paid to the contractor upon settlement for unrecovered costs (which can
only be equal to or less than the ceiling), is referred to as the cancellation charge. This ceiling
generally includes only nonrecurring costs.

Capability shortfall. The difference between the projected demand for services and the ability
to meet that demand with current assets.

Capital Investment Team (CIT). A team composed of representatives from budget and finance,
and, as appropriate, representatives of Air Traffic Organization (ATO) vice-presidents and other
FAA organizations, responsible for assessments of investment programs to determine whether the
program should be funded. The assessments involve comprehensive reviews based on cost,
schedule and performance of the investments. The consolidated budget request is then reviewed
and approved by the Joint Resources Council (JRC).

Capital Planning and Investment Control (CPIC). The process used by FAA management to
identify, select, control, and evaluate proposed capital investments. The CPIC process
encompasses all stages of capital management including planning, budgeting, procurement,
deployment, and assessment. Within the FAA, the Acquisition Management System is the CPIC
process. Mission analysis and investment analysis are the “select” portion of the CPIC process,
solution implementation is the “control” phase, and in-service management is the “evaluate”
phase.

Capture Team. Cross-organizational representatives responsible for coordinating integrated
decision-making across investment increments necessary to achieve an operational capability for
the NAS. Capture teams monitor implementation of each investment increment and may
recommend changes in the distribution of financial assets among capability increments to
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optimize delivery of the operational capability. Capture teams also participate in activities to
validate that an operational capability has achieved its projected benefits and to plan and execute
remedial action when it has not.

Cardholder means the individual government employee with the organization who is a warranted
contracting officer or to whom a written delegation of procurement authority has been issued by
the cognizant Chief of the Contraction Office or designee granting the use of purchase and credit
transactions made within the established billing period.

Certified cost or pricing data refers to all facts that, at the time of the price agreement, the seller
and buyer would reasonably expect to affect price negotiations. The data requires certification,
and is factual, not judgmental, and therefore verifiable. While the data do not indicate the
accuracy of the prospective contractor's judgment about estimated future costs or projections, they
do include the data utilized to form the basis for that judgment. Certified cost or pricing data is
more than historical accounting data; it is all the facts that can be reasonably expected to contribute
to the soundness of estimates of all future costs and to the validity of determinations of costs
already incurred.

Claim, as used herein, means a contract dispute.

Classified information. Official information or material that requires protection in the interest of
national security and is classified for such purpose by appropriate classification authority in
accordance with the provisions of Executive Orders 12958 "Classified National Security
Information,” 12968 "Access to Classified Information,"” and 12829 "National Industrial Security
Program."

Commercial component means any component that is a commercial item. The term component
means any item supplied to the Federal government as part of an end item or of another
component. See Commercial Item.

Commercial item can mean any of the following: [Note: For purposes of this document, the
term "commercial item" is interchangeable with the terms "commercially available,"
"commercial component(s)," "commercial product(s),” and "commercial off-the-shelf (COTS)"]:

(A) Any item, other than real property, that is of a type customarily used by the general
public or by nongovernmental entities for purposes other than governmental purposes and
that has been sold, leased, licensed to the general public; or has been offered for sale, lease,
or license to the general public.

(B) Any item that evolved from an item described in paragraph (A) through advances in
technology or performance and that is not yet available in the commercial marketplace,
but will be available in the commercial marketplace in time to satisfy the delivery
requirements under a government solicitation.

(C) Any item that would satisfy a criterion expressed in paragraphs (A) (B) of this
definition, but for-(i) modifications of a type customarily available in the commercial
marketplace; or (ii) modifications of a type not customarily available in the commercial
marketplace made to meet Federal government requirements.
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(D) Any combination of items meeting the requirements of paragraphs (A), (B), (C), or
(E) of this definition that are of a type customarily combined and sold in combination to
the general public.

(E) Installation services, maintenance services, repair services, training services, and other
services if such services are procured for support of an item referred to in paragraph (A),
(B), (C), or (D) of this definition, and if the source of such services--(i) offers such services
to the general public and the Federal government contemporaneously and under similar
terms and conditions; and (ii) offers to use the same work force for providing the Federal
government with such services as the source uses for providing such services to the general
public.

(F) Services of a type offered and sold competitively in substantial quantities in the
commercial marketplace based on established catalog or market prices for specific tasks
performed under standards commercial terms and conditions. This does not include
services that are sold based on hourly rates without an established catalog or market price
for specific service performed.

(G) Any item, combination of items, or service referred to in paragraphs (A) through (F),
notwithstanding the fact that the item, combination of items, or service is transferred
between or among separate divisions, subsidiaries, or affiliates of a contract; or

(H) An item, determined by the procuring agency to have been developed exclusively at
private expense and sold in substantial quantities, on a competitive basis, to multiple state
and local governments.

Commercial-off-the-shelf is a product or service that has been developed for sale, lease or
license to the general public and is currently available at a fair market value. See Commercial
Item.

Commercial product means a product in regular production that is sold in substantial quantities
to the general public and/or industry at established catalog or market prices. See Commercial
Item.

Commercially available refers to products, commodities, equipment, material, or services
available in existing commercial markets in which sources compete primarily on the basis of
established catalog/market prices or for which specific costs/prices established within the
industry have been determined to be fair and reasonable. See Commercial Item.

Commonality refers to the use of identical parts, components, subsystems or systems to achieve
economies in development and manufacture.

Communications, when referring to contracting, means any oral or written communication
between the FAA and an offeror that involves information essential for understanding and
evaluating an offeror's submittal(s), and/or determining the acceptability of an offeror's
submittal(s).

Computer resources support. The facilities, hardware, system support software,
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software/hardware development and support tools (e.g. compilers, PROM burners),
documentation, and personnel needed to operate and support embedded computer systems. These
items represent the resources required for the operational support engineering functions and do not
include administrative computer resources.

Concept development is the second stage in the CMTD process. This activity develops and
evaluates promising concepts to determine which should undergo further development. Activities
include modeling, simulation, and detailed analysis.

Concept evaluation is the third and final stage in the CMTD process. It confirms that a concept
has great promise toward meeting the service needs of the agency and begins to determine
operational and technical feasibility. Concept evaluation can include concept integration,
evolution, or scalability. Representative activities include prototyping and field demonstration.

Concept exploration is the first stage in the CMTD process. The objective is to describe
promising concepts with sufficient definition to begin development of a concept of operations and
to plan follow-on activities. Outputs are promising and feasible concepts that warrant further
development.

Concept maturity and technology development (CMTD). The CMTD process governs
activities directed toward the production of useful materials, devices, systems, and methods, as
well as advance the maturity of new concepts. Typical activities include concept feasibility
studies, technical analysis, prototype demonstrations, and operational assessments that identify,
develop, and evaluate opportunities for improving the delivery of NAS services. These efforts
reduce risk, define requirements, demonstrate operational requirements, inform concept and
requirements definition activities, and generate information required to support agency
investment decisions and product lifecycle management.

Configuration. (1) The performance, functional, and physical attributes of an existing or
planned product, or a combination of products; or (2) one of a series of sequentially created
variations of a product.

Configuration audit. Product configuration verification accomplished by inspecting documents,
products, and records; and reviewing procedures, processes, and systems of operation to verify
that the product has achieved its required attributes (performance requirements and functional
constraints), and the product's design is accurately documented. Sometimes divided into separate
functional and physical configuration audits.

Configuration change management. (1) A systematic process which ensures that changes to
released configuration documentation are properly identified, documented, evaluated for impact,
approved by an appropriate level of authority, incorporated, and verified. (2) The configuration
management activity concerning the systematic proposal justification, evaluation, coordination
and disposition of proposed changes, and the implementation of all approved and released
changes into (a) the applicable configurations of a product, (b) associated product information,
and (c) supporting and interfacing products and their associated product information.

Configuration documentation. Technical documentation, the primary purpose of which is to
identify and define a product's performance, functional, and physical attributes.
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Configuration identification. (1) The systematic process of selecting the product attributes,
organizing associated information about the attributes, and stating the attributes; (2) unique
identifiers for a product and its configuration documents; or (3) the configuration management
activity which encompasses selecting configuration documents; assigning and applying unique
identifiers to a product, its components, and associated documents; and maintaining document
revision relationships to product configurations.

Configuration management. A management process for establishing and maintaining
consistency of a product's performance, functional, and physical attributers with its requirements,
design, and operational information throughout its life.

Configuration status accounting. The configuration management activity concerning capture
and storage of, and access to, configuration information needed to manage products and product
information effectively.

Configuration verification. The action verifying that the product has achieved its required
attributes (performance requirements and functional constraints) and the product's design is
accurately documented.

Contract is a legal instrument used to acquire products and services for the direct benefit or use
by the FAA.

Contract. As used herein denotes the document (for example, contract, memorandum of
agreement or understanding, purchase order) used to implement an agreement between a
customer (buyer) and a seller (supplier).

Contract dispute as used herein, means a written request seeking as a matter of right, the
payment of money in a sum certain, the adjustment or interpretation of contract terms, or other
relief arising under or relating to the contract. A claim arising under a contract unlike a claim
relating to that contract, is a claim that can be resolved under a contract clause that provides for
the relief sought by the claimant. The term does not include a request for payment of an invoice,
voucher, or similar routine payments expressly authorized under the terms of the contract, which
have not been rejected by the contracting officer. The term includes a termination for convenience
settlement proposal and request for equitable adjustment, but does not include cost proposals
seeking definitization of a letter contract or other undefinitized contract action.

Contractor. The party(ies) receiving a direct procurement contract from the FAA and who is
responsible for performance of the contract requirements.

Controversy or concern. A material disagreement between the FAA and an offeror that could
result in a protest.

Core policy refers to the official governing policy of the Acquisition Management System. It
consists of all Sections and Appendices A-E of this document. All other acquisition information
not contained within this policy document is in the form of guidance, processes, references, and
other acquisition aids, used by the lifecycle management workforce with discretion and in a
manner that makes sense for individual programs. All of this information, including core policy,
is considered to be the entire Acquisition Management System. This information may be found
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within the FAA Acquisition System Toolset on the Internet.
Cost is the contractor's expenses of contract performance, either estimated or actual.

Cost or pricing data. See "Certified Cost or Pricing Data" and "Non-certified Cost or Pricing
Data".

Critical operational issue. A key operational effectiveness or suitability issue that must be
examined in operational test and evaluation to determine a product's capability to perform its
mission.

Critical performance requirements. Primary requirements of a solution representing attributes or
characteristics considered essential to meeting the mission need that the investment program is
seeking to satisfy. Critical performance requirements and associated values are specified in the
program requirements document.

Customer. External users of FAA products or services, such as airlines and the flying public.
See User.

Data. Recorded information of any nature (including administrative, managerial, financial, and
technical), regardless of medium or characteristics.

Demand, as used in the context of service analysis, is the current or projected demand for FAA
products, services, and capacity, based on input from diverse sources such as the aviation
community, enterprise architecture, long-range planners, and operators and maintainers of the
NAS and other FAA support systems.

Deployment is the fourth phase of the Operations Support Pathway. The Line of Business
(LOB) works with key stakeholders to implement the new service or capability and fulfill the
requirements in the Functional and Performance Requirements document approved at the
Investment Commitment Decision.

Design to cost is a concept that establishes cost elements as management goals to best balance
between lifecycle cost, acceptable performance, and schedule. Under this concept, cost is a
design constraint during the design, development, and production phases, and a management
discipline throughout the system lifecycle.

Direct-work maintenance staffing. The direct person-hours required to operate, maintain, and
support a product for the duration of its lifecycle.

Disapproval. Conclusion by the appropriate authority that an item submitted for approval is
either not complete or is not suitable or its intended use.

Discriminating criteria/key discriminators, used in procurement context, are those factors
expected to be especially important, significant, and critical in the ultimate source selection
decision.

Dispute as used herein, means a Contract Dispute or Claim.
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Dispute resolution officer is a licensed legal practitioner who is a member of the Office of
Dispute Resolution, and who has authority to conduct proceedings, which, if agreed to by the
parties and concurred in by the FAA Administrator, result in binding decisions on the parties.

Dominant business is a controlling or major influence in a market in which a number of
businesses are primarily engaged. Factors such as business volume; number of employees;
financial resources; competitiveness; ownership or control of materials, processes, patents, and
license agreements; facilities; sales territory; and nature of the business must be considered.

Economically disadvantaged individuals means disadvantaged individuals whose ability to
compete in the free enterprise system is impaired due to diminished opportunities to obtain
capital and credit as compared to others in the same line of business who are not disadvantaged.

End product. A system, service, facility, or operational change that is intended for delivery to a
customer or end user.

Enterprise architecture products include the operational view family (business rule) and
systems view family (engineering). Operational view family components represent a set of
graphical and textual products that describe the changes in tasks and activities, operational
elements, and information exchanges required to accomplish NAS service delivery or ATO
business processes. The business process and application views present this information in the
FEAF with the data architecture providing the terms used to describe information exchanges
between processes. System view family components represent a set of graphical and textual
products that describe systems and interfaces that directly or indirectly support, communicate, or
facilitate NAS service delivery or ATO business processes. In the FEAF, interfaces between
applications are described in the application view. Also in the FEAF, there is a logical description
of systems, but not a physical or geographic description in the enterprise architecture.

Evolutionary product development is the process of establishing a product designed to evolve
over time, as opposed to the need for wholesale replacement, to satisfy requirements. The
objective is to accommodate rapid insertion of new technology and upgrades, rather than invest
in entirely new products.

FAA disputes resolution system is a process established within the FAA for resolving protests
of FAA screening information request and contract awards, as well as contract disputes.

FAA Enterprise Architecture (referred to as the enterprise architecture throughout AMS)
defines the operational and technical framework for all capital assets of the FAA. It describes the
agency’s current and target architectures, as well as the transition strategy for moving from the
current to the target architecture. The enterprise architecture has two segments: the NAS
architecture and the Mission Support architecture. The Mission Support segment uses the Federal
Enterprise Architecture Framework (FEAF). The operational view is split between the business
process, application, and data views. The systems view in the FEAF is specified in the technical
view.

FAA Office of Dispute Resolution for Acquisition is an independent organization within the
FAA, reporting to the FAA Chief Counsel, which is staffed with an appropriate number of
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dispute resolution officers.
Fee is compensation paid to a consultant for professional services rendered.

Firm, as defined for architect-engineering services, is any individual, partnership, corporation,
association, or other legal entity permitted by law to practice the professions of architecture or
engineering.

Firmware. The combination of a hardware device and computer instructions or computer data
that reside as read-only software "burned into™” the hardware device; various types of firmware
include devices whose software code is erasable/re-programmable to some degree.

First-level technical support. This work comprises maintenance of the National Airspace
System infrastructure and includes certifying equipment and performing periodic maintenance,
restoration, troubleshooting, and corrective activities.

Functional baseline is the initially approved documentation describing a product's functional,
interoperability, and interface characteristics, and the verification required to demonstrate the
achievement of those characteristics.

Functional & Performance Requirements Artifact is a key document produced for Mission
Support Operations-funded capital investments. It defines the high-level scope and essential
characteristics of a mission support initiative.

Generic processes. Flowcharts and supporting information, including descriptions, approving
officials, references, templates, and other aids that describe each event of a phase of the lifecycle
management process. Generic processes are provided to service organizations for guidance to
assist in the complex planning, product development, procurement, production, testing, delivery,
and implementation activities of this important phase of the lifecycle management process.
Generic processes are an integral part of FAST.

Governance Path is a risk-based classification assigned to a Mission Support Operations-funded
capital investment. The Operations Governance Board (OGB) Secretariat makes a Governance
Path recommendation that is approved or amended by the OGB. Governance Path A and B
investments are lower risk and entail fewer planning requirements, while Governance Path C
investments are higher-risk and entail more planning requirements.

Governance Path Readiness Decision is the first decision point of the Operations Support
Pathway. The Operations Governance Board assigns a Governance path to the initiative and
assigns an Acquisition Readiness Team (ART) (if applicable.)

Government & Market Survey Artifact is a key document produced for Mission Support
Operations-funded Capital initiatives. It provides a checklist of important activities for
identifying alternatives and procurement options.

Hardware products. Made of material and their components (mechanical, electrical, electronic,
hydraulic, pneumatic). Computer software and technical documentation are excluded.
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Historically black colleges and universities. Institutions determined by the U.S. Secretary of
Education to meet the requirements of 34 CFR 608.2 and listed therein.

Human factors are a multi-disciplinary effort to generate and apply human performance
information to acquire safe, efficient, and effective operational systems.

Implementation strategy and planning is the detailed planning document for all aspects of
program implementation. It integrates the planning requirements of several previous FAA
planning documents including the program master plan, the integrated logistics support plan, the
test and evaluation master plan, the program implementation plan, the human factors plan, and the
procurement plan. It is recorded in the implementation strategy and planning document.

In-service decision is the decision to accept a product or service for operational use during the
solution implementation phase of the lifecycle management process. This decision allows
deployment activities, such as installing products at each site and certifying them for operational
use, to start.

In-service management phase of the lifecycle management process, is that period of time after a
product or service begins operational use, and continues for as long as the product is in use.

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or
community which is recognized by the Federal Government as eligible for services from the
Bureau of Indian Affairs in accordance with 25 U.S.C. 1452(c) and any "Native" as defined in
the Alaska Native Claims Settlement Act (43 U.S.C. 1601).

Indian organization means any governing body of any Indian tribe or entity established or
recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

Indian-owned economic enterprise means any Indian-owned (as determined by the Secretary
of the Interior) commercial, industrial, or business activity established or organized for the
purpose of profit, provided that Indian ownership must constitute not less than 51 percent of the
enterprise.

Indian tribe means any Indian tribe, band, group, pueblo, or community, including native
villages and native groups (including corporations organized by Kenai, Juneau, Sitka and
Kodiak) as defined in the Alaska Native Claims Settlement Act, which is recognized by the
Federal Government as eligible for services from BIA in accordance with 25 U.S.C. 1452 (c).

Integrated logistics support is the functional discipline that plans, establishes, and maintains a
full lifecycle support system for FAA products and services. This applies to the sustainment and
disposal of fielded products and services as well as new investment programs. The objective is the
required level of service to the end user at optimal lifecycle cost to the FAA. The logistics
manager is the service-team member who plans, establishes, and maintains an integrated product
support package for the lifecycle of FAA products and services.

Interagency agreement is a written agreement between the FAA and another Federal agency

where the FAA agrees to receive from, or exchange supplies or services with, the other agency,
and FAA funds are obligated.
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Interested party. An interested party is one who:

(1) Prior to the close of a solicitation, is an actual or prospective participant in the
procurement, excluding prospective subcontractors; or

(2) After the close of a solicitation, is an actual participant who would be next in line for
award under the solicitations scheme if the protest is successful. An actual participant
who is not in line for award under the solicitations scheme is ineligible to protest unless
that party's complaint alleges specific improper actions or inactions by the agency that
caused the party to be other than in line for award. Proposed subcontractors are not
eligible to protest.

Where a contract has been awarded prior to the filing of a protest, the awardee may be
considered an interested party for purposes of participating in the protest proceedings.

Interface. The performance, functional, and physical attributes required to exist at a common
boundary.

Interface control documentation. Interface control drawing or other documentation that depicts
physical, functional, and test interface characteristics between two or more related or co-
functioning items.

Interim payment is a form of contract financing for cost reimbursement contracts where a
contractor is paid periodically during the course of a contract for allowable costs it incurs in the
performance of the contract. As interim payments are issued during the course of a contract,
they do not include the final payment issued after contract completion.

Intra-agency agreement is a written agreement between the FAA and Office of the Secretary of
Transportation or another Department of Transportation operating administration where the
requesting organization agrees to provide or exchange supplies or services with the FAA, and
FAA funds are obligated.

Investment analysis of the lifecycle management process is conducted to determine the most
advantageous solution to an approved mission need. It involves: (1) a market search to determine
industry capability, (2) analysis of various alternative approaches for satisfying requirements, (3)
and affordability assessment to determine what the FAA can afford, and (4) detailed planning for
the alternative selected for implementation.

Investment increment. A discrete activity or investment program that may provide individual
benefits and or combine with other investment increments to achieve the benefits of an
operational capability.

Investment initiative is an FAA-sponsored activity to determine the best overall solution to an
approved service need or operational shortfall in an FAA Enterprise Architecture roadmap. An
investment initiative is authorized at the concept and requirements readiness decision when the
FAA Enterprise Architecture Board approves entry into concept and requirements definition.
An investment initiative becomes an investment program at the final investment decision if
approved, funded, and baselined for implementation by the Joint Resources Council.
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Investment commitment decision is the final decision point in the Operations Support
Pathway. The OGB reviews the completed scaled business case and other required artifacts and
either approves the initiative proceed to Deployment, recommends revision of the planning
documents or recommends the LOB cancel the initiative.

Investment Management Plan Artifact is a key document produced for Mission Support
Operations-funded Capital investments. It provides a timeline for the key milestones and the
change management activities necessary for successful implementation of a mission support
Operations-funded investment.

Investment opportunity occurs during service analysis and strategic planning when a means
for improving service delivery or obviating a service shortfall is identified. If approved for
further analysis by the FAA Enterprise Architecture Board at the readiness for concept and
requirements definition decision, the investment opportunity enters concept and requirements
definition and becomes an investment initiative.

Investment program is a sponsored, fully funded effort initiated at the final investment decision
of the lifecycle management process by the Joint Resources Council in response to a priority
agency need. The goal of an investment program is to field a new capability that satisfies
performance, cost, and schedule targets in the acquisition program baseline and benefit targets in
the business case analysis report. Typically an investment program is a separate budget line and
may have multiple procurements and several projects, all managed within the single program.

Joint Resources Council is the FAA body responsible for making corporate level investment
decisions.

Lifecycle. The entire spectrum of activity for an FAA capital asset starting with the identification
of need and extending through design, development, production or construction, deployment,
operational use, sustaining support, and retirement and disposal.

Lifecycle management process. A depiction of the series of phases and decision points that
comprise the lifecycle of FAA products and services.

Lifecycle acquisition management system is a fully coordinated set of policies, processes, and
computer-based acquisition tools that guide the lifecycle management workforce through the
lifecycle management process from the determination of mission needs to the procurement and
lifecycle management of products and services that satisfy those needs.

Lifecycle cost is the total cost to the FAA of acquiring, operating, maintaining, supporting, and
disposal of systems or services over their useful life. Lifecycle cost includes total investment
costs, development costs, and operational costs and includes all appropriations, RE&D, F&E,
and OPS.

Line of business. An informal term used to characterize the major organizations of the FAA,
headed by the Chief Operating Officer (ATO) or the Assistant or Associate Administrator (non-
ATO), having major roles and responsibilities in the lifecycle Acquisition Management System
(FAA staff offices led by an Assistant Administrator are considered a line of business for
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purposes of AMS). They are: Air Traffic Organization; Aviation Safety; Airports; Commercial
Space Transportation; Security and Hazardous Materials Safety; Finance and Management;
NextGen and Operations Planning; Policy, International, Affairs and Environment; Human
Resources; Civil Rights; Government and Industry Affairs; and Communications. See Appendix
A for line of business roles and responsibilities.

Maintenance planning. The process is conducted to determine, evolve, and establish hardware
and software maintenance concepts and requirements for the lifecycle of a product.

Maintenance support facility. The permanent or semi-permanent real property assets required
to support a product. Maintenance support facility management includes conducting studies to
define types of facilities or facility improvements, locations, space needs, environmental
requirements, real estate requirements and equipment.

Market survey is used in two different contexts in AMS. In terms of the procurement and
contracting process, it refers to any method used to survey industry to obtain information and
comments and to determine competition, capabilities, and estimate costs. In terms of the lifecycle
management process, market surveys are an integral part of investment analysis. After initial
requirements are established, market surveys are used as a basis for identifying all potential
material and nonmaterial solutions to mission need.

Memorandum of agreement (MOA) is a written document executed by the parties, which
creates a legally binding commitment and may require the obligation of funds. However, when
the FAA will acquire services, equipment, personnel, or facilities from a contractor for the direct
benefit or use of the FAA, a procurement contract should be used.

Memorandum of understanding (MOU) is a written document executed by the parties which
establishes policies or procedures of mutual concern. It does not require either party to obligate
funds and does not create a legally binding commitment.

Metrics are measurements taken over time that monitor, assess, and communicate vital
information about the results of a program or activity. Metrics are generally quantitative, but can
be qualitative.

Minority Educational Institutions. Institutions verified by the U.S. Secretary of Education to
meet the criteria set forth in 34 CFR 637.4. Also includes Hispanic-serving institutions as
defined by 20 U.S.C. 1059c¢(b)(1).

Mission analysis is that part of the lifecycle management process during which continuous
analytical activity is performed to evaluate the capacity of FAA assets to satisfy existing and
emerging demands for services. It is conducted within the lines of business organizations of the
FAA.

Multi-year contracts are contracts covering more than one year but not in excess of five years of
requirements. Total contract quantities and annual quantities are planned for a particular level and
type of funding as displayed in a current five year development plan. Each program year is
annually budgeted and funded and, at the time of award, funds need only to have been appropriated
for the first year. The contractor is protected against loss resulting from cancellation by contract
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provisions, which allows reimbursement of costs included in the cancellation ceiling.

Multi-year funding refers to Congressional authorization and appropriation covering more than
one fiscal year. The term should not be confused with two-year or three-year funds which cover
only one fiscal year's requirement but permit the Executive Branch more than one year to obligate
the funds.

NAS enterprise architecture is a NAS-wide enterprise repository of views which describe the
current (as-is), mid-term, and far-term (to-be) perspectives of the NAS architecture as well as the
strategic planning roadmaps which depict the possible evolution path from the “as is” to the “to
be”.

NAS technical documentation. Any set of documents that describe the technical requirements
of the National Airspace System.

Need Assessment is the first phase of the Operations Support Pathway. During this phase the
Line of Business submits an operations support pathway intake form to the Operations
Governance Secretariat which uses it to conduct a risk assessment and make a Governance Path
recommendation to the Operations Governance Board.

Neutral means an impartial third party, who serves as a mediator, fact finder, or arbitrator, or
otherwise functions to assist the parties to resolve the issues in controversy. A neutral person
may be a permanent or temporary officer or employee of the federal government or any other
individual who is acceptable to the parties. A neutral person must have no official, financial, or
personal conflict of interest with respect to the issues in controversy, unless such interest is fully
disclosed in writing to all parties and all parties agree that the neutral person may serve.

NextGen Implementation Plan is an executive-level outline of current activities and program
commitments necessary to implement new operational capabilities. The plan is published
annually to reflect prior-year accomplishments and new commitments.

No-year funding refers to Congressional funding that does not require obligation in any specific
year or years.

Non-certified cost or pricing data is any type of information that is not required to be certified,
that is necessary to determine price reasonableness or cost realism. This includes pricing, sales,
or cost information, and cost or pricing data for which certification is determined inapplicable
after submission.

Non-developmental item (NDI) is an item that has been previously developed for use by
federal, state, local, or a foreign government and for which no further development is required.

Non-materiel solution. A solution to an FAA capability shortfall identified during service
analysis or investment analysis that is operationally acceptable to users and can be implemented
within approved budgets and baselines. Non-materiel solutions typically involve regulatory
change, process re-engineering, training, procedural change, or transfer of operational assets
between sites.
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Nonrecurring costs are those production costs which are generally incurred on a one time basis
and include such costs as plant or equipment relocation, plant rearrangement, special tooling and
special test equipment, pre-production engineering, initial spoilage and rework, and specialized
workforce training.

Operation and Retirement is the fifth and final phase of the Operations Support Pathway. It is
the period of time after a product or service begins operational use, and continues for as long as
the product/service is in use. It ends when the system is retired from use.

Operational baseline. The approved technical documentation representing installed operational
hardware and software.

Operational capability. A grouping of operational improvements and operational sustainments
to achieve specified service outcomes and benefits.

Operational improvement. A change to operational assets to improve one or more NAS services.

Operational readiness refers to the state of a fielded new system in the NAS. This state is
achieved after the system is tested by the FAA at a field test site where it is demonstrated that
local site personnel have the ability to fully operate and maintain the new system.

Operational suitability. The capability of a product to be satisfactorily integrated and employed
for field use, considering such factors as compatibility, reliability, human performance factors,
maintenance and logistics support, safety, and training. The term also refers to the actual degree to
which the product satisfies these parameters.

Operational sustainment. A discrete activity to maintain one or more current NAS services.

Operations Governance Board (OGB) is the oversight authority for Mission Support
Operations-funded Capital Investments and of the Operations Support Pathway process.

Operations Support Pathway is the process Mission Support Operations-funded Capital
Investments follow to document the investment rationale, produce the required artifacts and
achieve an Operations Governance Board investment decision.

Operations Support Pathway Intake Form is the initial document produced for Mission Support
Operations-funded Capital investments. It includes basic program information and is submitted to
the Investment Management Process Division (AAP-200) and OGB Secretariat at least 21 days
before the commitment of funding to any contract, task order, or inter-agency agreement (IAA) in
support of the proposed project.

Other transaction. Transactions, as referenced in Public Law 104-264, October 9, 1996, which
do not fall into the category of procurement contracts, grants, or cooperative agreements.

Owners. Within context of the Air Traffic Organization, owners of the FAA are the President,
Congress, flying public, and American taxpayers.

Packaging, handling, storage and transportation. The resources, processes, procedures,
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design considerations, and methods to ensure that all subsystem, equipment, and support items
are preserved, packaged, handled, and transported properly. Included are environmental
considerations and equipment preservation requirements for short and long term storage and
transportability.

Performance. A quantitative measure characterizing a physical or functional attribute relating to
the execution of an operation or function. Performance attributes include quantity (how many or
how much), quality (how well), coverage (how much area, how far), timeliness (how responsive,
how frequent), and readiness (availability, mission/operational readiness). Performance is an
attribute for all systems, people, products and processes including those for development,
production, verification, deployment, operations, support, training and disposal. Thus,
supportability parameters, manufacturing process variability, reliability and so forth, are all
performance measures.

Personnel security. The standards and procedures utilized to determine and document that the
employment or retention in employment of an individual will promote the efficiency of the
service and is clearly consistent with the interests of the national security.

Portfolio manager. The individual responsible for management and oversight of an investment
portfolio designed to achieve specific operational capabilities.

Prescreening. The evaluation of case files for impacts on safety, ATC services, and other
intangible benefits, as well as cost/benefits implications, to determine if the proposed change
should be implemented.

Price equals cost plus any fee or profit involved in the procurement of a product or service.

Primary engineer or principal consultant is a firm which is held responsible for the overall
performance of the services, including that which is accomplished by others under separate or
special service contracts.

Procurement strategy meeting is a meeting of organizations with vested interests in the
contemplated procurement. The purpose of this meeting is to reach a consensus on the planned
course of the acquisition and to obtain the necessary approvals to proceed.

Procurement team means the Contracting Officer, legal counsel, program officials and other
supporting staff.

Program requirements document establishes the operational framework and requirements of
the line of business with a mission need. It translates mission need into top-level performance,
supportability, and benefit requirements that should be satisfied by the fielded capability. It is
prepared in the concept and requirements definition phase of the lifecycle management process.

Product baseline is the initially approved documentation describing all of the necessary
functional and physical characteristics of the configuration item and the selected functional and
physical characteristics designated for production acceptance testing and tests necessary for
support of the configuration item. In addition to this documentation, the product baseline of a
configuration item may consist of the actual equipment and software.
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Product team or service team. A team with a mission, resources, leader, and cross-functional
membership, which executes an element of a service organization’s mission.

Program decision-making. In general, resource decision-making in the lifecycle management
process is at the corporate level and program decision-making is within service organization.

Protest is a written, timely objection submitted by a protester to an FAA screening information
request or contract award.

Protester is a prospective offeror whose direct economic interest would be affected by the award
or failure to award an FAA contract, or an actual offeror with a reasonable chance to receive award
of an FAA contract.

Rational basis. Documented facts that are: (1) objective and verifiable (not unreasonable,
capricious or arbitrary), (2) understandable to a reasonable person, and (3) supported by
substantial evidence that results in a logical conclusion. The AMS is a tool used to help
formulate a rational basis.

Real property is defined as:

(1) Any interest in land, together with the improvements, structures, and fixtures located
thereon (including prefabricated movable structures, such as Butler-type storage
warehouses and Quonset huts, and house trailers with or without undercarriages), and
appurtenances thereto, under the control of any Federal agency, except

(@) The public domain;
(b) Lands reserved or dedicated for national forest or national park purposes;

(c) Minerals in lands or portions of lands withdrawn or reserved from the public
domain that the Secretary of the Interior determines are suitable for disposition
under the public land mining and mineral leasing laws;

(d) Lands withdrawn or reserved from the public domain but not including lands or
portions of lands so withdrawn or reserved that the Secretary of the Interior, with
the concurrence of the Administrator of General Services, determines are not
suitable for return to the public domain for disposition under the general public
land laws because such lands are substantially changed in character by
improvements or otherwise; and

(e) Crops when designated by such agency for disposition by severance and
removal from the land.

(2) Improvements of any kind, structures, and fixtures under the control of any Federal
agency when designated by such agency for disposition without the underlying land
(including such as may be located on the public domain, on lands withdrawn or reserved
from the public domain, on lands reserved or dedicated for national forest or national park
purposes, or on lands that are not owned by the United States) excluding, however,
prefabricated movable structures, such as Butler-type storage warehouses and Quonset
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huts, and house trailers (with or without undercarriages).

(3) Standing timber and embedded gravel, sand, or stone under the control of any Federal
agency, whether designated by such agency for disposition with the land or by severance
and removal from the land, excluding timber felled, and gravel, sand, or stone excavated
by or for the Government prior to disposition.

Record drawings are drawings submitted by a contractor or subcontractor at any tier to show
the construction of a particular structure or work as actually completed under the contract.

Recurring costs are production costs that vary with the quantity being produced, such as labor
and materials.

Release. The designation by the originating activity that a document or software version is
approved by an appropriate authority and is subject to configuration change management
procedures.

Requirements. Conditions or capabilities that must be met or exceeded by a product or
component to satisfy agency needs. Requirements form the basis for a contract, standard,
specification, or other formally imposed document.

Research, engineering and development (RE&D). The RE&D process governs selection and
execution of the RE&D portfolio. This portfolio includes systematic studies to gain knowledge or
understanding of concepts, products, or procedures that could potentially benefit the aviation
community with or without specific application or means by which a specific need may be met
such as research related to materials and human factors. These activities inform the NAS
enterprise architecture and CMTD activities, but do not lead directly to concept and requirements
definition.

Resources. As it applies to contractor personnel security refers to FAA resources including a
physical plant, information databases including hardware and software, as well as manual
records pertaining to agency mission or personnel.

Scaled Business Case Artifact is a key document produced for Mission Support Operations-
funded Capital investments. It summarizes the analysis completed during the Operations
Support Pathway process, including a lifecycle cost estimate. The OGB makes an investment
decision based, in large part, on the strength and completeness of the scaled business case.

Screening is the process of evaluating offeror submittals to determine either which
offerors/products are qualified to meet a specific type of supply or service, which offerors are
most likely to receive award, or which offerors provide the best value to the FAA.

Screening decision is the narrowing of the number of offerors participating in the source
selection process to only those offerors most likely to receive award.

Screening information request is any request made by the FAA for documentation,

information, or offer for the purpose of screening to determine which offeror provides the best
value solution for a particular procurement.
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Second-level engineering support. This work comprises engineering support of the National
Airspace System infrastructure and includes defining system performance standards, developing
and publishing procedures, designing system improvements, and providing support to first-level
technical support personnel.

Selection decision is the determination to make an award by the source selection official to the
offeror providing the best value to the FAA.

Service-disabled veteran-owned small business is a small business concern that is 51% owned
and controlled by a service disabled veteran(s).

Service organization. A service organization is any organization that manages investment
resources regardless of appropriation to deliver services. It may be a service unit, program office,
or directorate, and may be engaged in air traffic services, safety, security, regulation, certification,
operations, commercial space transportation, airport development, or administrative functions.

Simplified purchases are those products or services of any nature that are smaller in dollar
value, less complex, shorter term, routine, or are commercially available and are generally
purchased on a fixed price basis.

Single-source contracting is to award a contract, without competition, to a single supplier of
products or services.

Small business is a business, including its affiliates, that is independently owned and operated
and not dominant in producing the products or performing the services being purchased, and one
that qualifies as a small business under the federal government's criteria and North American
Industry System Classification Codes size standards.

Small business set-aside is the reservation of an acquisition exclusively for participation by
small businesses.

Small disadvantaged business means a small business concern that is at least 51 percent
unconditionally owned by one or more individuals who are both socially and economically
disadvantaged, or a publicly owned business that has at least 51 percent of its stock
unconditionally owned by one or more socially and economically disadvantaged individuals and
that has its management and daily business controlled by one or more such individuals. This term
also means a small business concern that is at least 51 percent unconditionally owned by an
economically disadvantaged Indian tribe or Native Hawaiian Organization, or a publicly owned
business having at least 51 percent of its stock unconditionally owned by one of these entities
which has its management and daily business controlled by members of an economically
disadvantaged Indian tribe or Native Hawaiian Organization. The contractor must presume that
socially and economically disadvantaged individuals include Black Americans, Hispanic
Americans, Native Americans, Asian-Pacific Americans, Subcontinent Asian Americans, and
other minorities or any other individual found to be disadvantaged by the FAA. The contractor
must presume that socially and economically disadvantaged entities also include Indian tribes and
Native Hawaiian Organizations.
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Small socially and economically disadvantaged business means a small business concern that
is at least 51 percent unconditionally owned by one or more individuals who are both socially and
economically disadvantaged, or a publicly owned business that has at least 51 percent of its stock
unconditionally owned by one or more socially and economically disadvantaged individuals and
that has its management and daily business controlled by one or more such individuals. This term
also means a small business concern that is at least 51 percent unconditionally owned by an
economically disadvantaged Indian tribe or Native Hawaiian Organization, or a publicly owned
business having at least 51 percent of its stock unconditionally owned by one of these entities
which has its management and daily business controlled by members of an economically
disadvantaged Indian tribe or Native Hawaiian Organization. The contractor must presume that
socially and economically disadvantaged individuals include Black Americans, Hispanic
Americans, Native Americans, Asian-Pacific Americans, Subcontinent Asian Americans, and
other minorities or any other individual found to be disadvantaged by the FAA. The contractor
must presume that socially and economically disadvantaged entities also include Indian tribes and
Native Hawaiian Organizations.

Socially disadvantaged individuals - individuals who have been subjected to racial or ethnic
prejudice or cultural bias because of their identity as a member of a group without regard to their
qualities as individuals.

Solution Development is the third phase of the Operations Support Pathway. The LOB and
ART refine and update the required artifacts, address any OGB action items given at the
Business Case Decision and finalize their procurement acquisition strategy.

Solution implementation is the phase of the lifecycle management process that begins after
the investment decision authority selects a solution and establishes an investment program. It
ends when the new capability goes into service. This phase is led by the service organization
assigned by the IDA at the investment decision.

Solution providers. An organization (e.g., service organization or a regional office
implementing a construction program) that has the responsibility for providing assets to satisfy
National Airspace requirements.

Specification. A document that explicitly states essential technical attributes/requirements for
product and procedures to determine that the product's performance meets its
requirements/attributes.

Standardization is the practice of acquiring parts, components, subsystems, or systems with
common design or functional characteristics to obtain economies in ownership costs.

Strategic sourcing. The collaborative and structured process of critically analyzing an
organization’s spending and using this information to make business decisions about acquiring
products and services more effectively and efficiently.

Supply, as used in the context of mission analysis, is the existing or projected supply of services
to its customers, based on information from field organizations that operate and maintain the
NAS, from the aviation community, and from the enterprise architecture.

Supply support. All management actions, procedures, and techniques used to determine
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requirements that acquire, catalog, track, receive, store, transfer, issue, and dispose of items of
supply. This includes provisioning for initial support, maintaining asset visibility for financial
accountability, and replenishing spares.

Supportability. The degree to which product design and planned logistics resources meet
product use requirements.

Support equipment. All equipment (mobile or fixed) required to support maintenance of a
product. It includes associated multi-use end items, ground-handling and maintenance equipment,
tools, metrology and calibration equipment, test equipment, and automatic test equipment. It
includes the procurement of integrated logistics support necessary to maintain the support
equipment itself. Operational engineering support systems and facilities are also integral parts of
the lifecycle support equipment.

Sustainment. Those activities associated with keeping fielded products operational and
maintained. Also applies to the planning, programming and budgeting for fielded products,
referred to as sustainment funding.

Technical data. Recorded information regardless of form or character (such as manuals,
drawings and operational test procedures) of a scientific or technical nature required to operate
and maintain a product over its lifecycle. While computer programs and related software are not
technical data, documentation of these programs and related software are technical data. Also
excluded is financial data or other information related to contract administration.

Technical leveling is the act of helping an offeror to bring its proposal/offer up to the level of
other proposals/offers through successive rounds of communication, such as by pointing out
weaknesses resulting from the offeror's lack of diligence, competence, or inventiveness in
preparing his proposal.

Technical transfusion is the FAA's disclosure of technical information from one submittal that
results in the improvement of another submittal.

Technical opportunity. A technological opportunity exists when a product or capability not
currently used in the NAS has the potential to enable the FAA to perform its mission more
safely, efficiently or effectively.

Termination for convenience is a procedure that may apply to any FAA contract, including
multi-year contracts. As contrasted with cancellation, termination can be effected at any time
during the life of the contract (cancellation is effected between fiscal years) and can be for the
total quantity or a partial quantity (whereas cancellation must be for all subsequent fiscal year
quantities).

Termination liability is the maximum cost the FAA would incur if a contract is terminated. In
the case of a multi-year contract terminated before completion of the current fiscal year's
deliveries, termination liability would include an amount for both current year termination
charges and out year cancellation charges.

Termination liability funding refers to obligating contract funds to cover contractor
expenditures plus termination liability, but not the total cost of the completed end items.
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Test and Evaluation Master Plan (TEMP) is the primary test management document for new
initiative investment programs throughout their lifecycle. It describes the test strategy and the
scope of the test program. It also documents the test and evaluation methodologies that will be
used to assess program requirements including safety hazard controls/mitigations and security
risks.

Total estimated potential value. The sum of the initial award, unexercised options, the value of
any indefinite delivery/indefinite quantity (IDIQ) contract line items (CLINSs), estimates for
unpriced CLINSs, such as preplanned product improvements, estimated value of partially priced
items, and any other items the Contracting Officer deems relevant to establishing potential total
contract value. The potential contract value should exclude anticipated change orders, pre-
planned product improvements which are not established as CLINs, and any other anticipated
actions not included in the written contract. Where duplicative or alternative options are
established (i.e., if option 1 is exercised, option 2 will not be exercised) the Contracting Officer
should include only the value which reflects the highest priced option. For incentive contracts, the
maximum liability of the Government should be included in the potential contract value. For IDIQ
contracts, the total contract value is the stated maximum amount the total of issued delivery orders
cannot exceed.

Training, training support, and personnel skills. The analysis, design, development,
implementation, and evaluation of training requirements to operate and maintain the product.
This includes: conducting needs analyses; job and task analyses; delivering individual and team
training; resident and nonresident training; on-the-job training; job aids; and logistic support
planning for training aids and training installations.

Unauthorized commitment is an agreement entered into by a representative of the FAA who
does not have the authority to obligate the FAA to spend appropriated funds.

Unit. One of a quantity of items (products, parts, etc.)

User. Internal FAA user of a product or service, such as air traffic controllers or maintenance
technicians.

Validation. Confirmation that an end product or end-product component will fulfill its intended
purpose when placed in its intended environment. The methods employed to accomplish
validation are applied to selected work products as well as to the end product and end-product
components. Work products should be selected on the basis of which are the best predictors of
how well the end product and end-product component will satisfy the intended purpose and user
needs. Validation may address all aspects of an end product in any of its intended environments,
such as operation, training, manufacturing, maintenance, or support services.

Verification. Confirmation that selected work products meet their specified requirements. This
includes verification of the end product (system, service, facility, or operational change) and
intermediate work products against all applicable requirements. Verification is inherently an
incremental process since it occurs throughout the development of the end product and work
products - beginning with initial requirements, progressing through subsequent changes, and
culminating in verification of the completed end product.
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Version. (1) One of several sequentially created configurations of a data product. (2) A
supplementary identifier used to distinguish a changed body or set of computer-based data
(software) from the previous configuration with the same primary identifier. Version identifiers
are usually associated with data (such as files, data bases and software) used by, or maintained
in, computers.

Work product. A work product in various forms represents, defines, or directs the end product
(system, service, facility, or operational change). This can include concepts of operation,
processes, plans/procedures, designs/descriptions, requirements/specifications,
models/prototypes, contracts/invoices and other documents.

Work breakdown structure. A hierarchical decomposition of the work to be performed to

accomplish an approved agency objective. It includes both internal and external work activities
and each descending level represents an increasing definition of the work to be performed.

Appendix D: ACronyms Revised 1/2018

ADR Alternative Dispute Resolution

AEB Acquisition Executive Board

AIP Airport Improvement Program

AMS Acquisition Management System

AOPC Agency/Organization Program Coordinator
AP Approving Official

ASAG Acquisition System Advisory Group

BC Business Case

CAS Cost Accounting Standards

CAS Commercially Available Software (2nd definition for this acronym)
CCB Configuration Control Board

CCD Configuration Control Decision

CIB Card Issuing Bank

CIP Capital Investment Plan

CIT Capital Investment Team

CM Configuration Management

CMTD Concept Maturity and Technology Development
(6{0) Contracting Officer

COCO Chief of the Contracting Office

COl Critical Operational Issue

COTS Commercial Off The Shelf

CPIC Capital Planning and Investment Control
DPA Delegation of Procurement Authority

DOT Department of Transportation

DRO Dispute Resolution Officer

EA Enterprise Architecture

EIS Environmental Impact Statement
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EVM Earned Value Management

F&E Facilities and Equipment

FAA Federal Aviation Administration
FAST FAA Acquisition System Toolset
FISMA Federal Information Security and Management Act
FONSI Finding of No Significant Interest
FSS Federal Supply Schedule

GFI Government Furnished Information
GFP Government Furnished Property

GSA General Services Administration

IDA Investment Decision Authority

ILS Integrated Logistics Support

I0A Independent Operational Assessment
IRT Integrated Requirements Team

ISM In-Service Manager

ISR In-Service Review

ISS Information System Security

JRC Joint Resources Council

LOB Line of Business

MCC Merchant Category Codes

MOA Memorandum of Agreement

MOU Memorandum of Understanding

NAIC North American Industry Classification
NAS National Airspace System

NCP National Airspace System Change Proposal
NDI Non-developmental Item

NMB NextGen Management Board

ODR Office of Dispute Resolution

O&M Operations and Maintenance

OMB Office of Management and Budget
OPR Offices of Primary Responsibility

OoC Operational Capability

OCIP Operational Capability Integration Plan
ol Operational Improvement

ORD Operational Requirements Document
OS Operational Sustainment

OSHA Occupational Safety and Health Administration
OST Office of the Secretary of Transportation
P3lI Preplanned Product Improvement
PMO Program Management Office

PSM Procurement Strategy Meeting

PT Product Team

QRO Quality Reliability Officer

QVL Qualified Vendor List

RCCB Regional Configuration Control Board
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RE&D Research, Engineering, and Development

RFO Request For Offer

RMA Reliability, Maintainability, and Availability

SB Small Business

SDB Small Disadvantage Business

SDVOSB | Service-Disabled Veteran Owned Small Business
SEDB Socially and Economically Disadvantaged Businesses
SIC Standard Industrial Classification

SIR Screening Information Request

SSO Source Selection Official

T&E Test and Evaluation

TEMP Test and Evaluation Master Plan

U.S.C. United States Code

Appendix E: External Authorities

This table highlights selected government-wide laws, regulations, executive orders, and other
directives that affect acquisition programs. In some instances, FAA-unique implementation of
these authorities is outlined in the Acquisition Management System. In most cases, however,
implementation is through means other than the Acquisition Management System. This table is
not all inclusive. Full text of the authorities may be viewed from the following websites:

http://www.archives.gov or http://uscode.house.gov

The appendix is divided into four parts as follows:
Part | - Statutes arranged alphabetically by title Part

Il - Executive Orders arranged numerically
Part 111 - Regulations/Standards arranged alphabetically by title
Part IV - External Authorities applicable to Real Estate

A. Statutes arranged alphabetically by title

B. Executive Orders arranged numerically
C. Regulations/Standards arranged alphabetically by title

Appendix E: Part | - Statutes Rrevised 10/2014

Functional
area affected

Title Description Summary

Promulgated by
AMS:

P=Policy,
G=Guidance,
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http://www.archives.gov/
http://uscode.house.gov/

C=Clause

*=See Office of

Chief Counsel

Administrative Authorizes a duly qualified All *
Procedures Act (5 individual to represent a person
USC 500 et seq) before an agency.
Agreement on Civil Exempts civil aircraft Procurement *
Aircraft (19 USC from Buy American Act.
2513)
Air Commerce and Establishes legal authority for joint| Procurement G
Safety (49 USC activities between DoD and FAA
40121(c)(2) to improve or replenish the
national air traffic control system.
Airport Improvement Establishes U.S. policy for airport | Agreements G
(AIP) Grants (49 USC development and improvement.
47101)
Air Traffic Administrator must consider All P
Management terminating Facilities and
System Equipment acquisition program
Performance that exceeds 10% of cost or
Improvement Act of schedule baseline or fails to
1996, P.L. 104- achieve 90% of performance goals.
264 (49 USC When cost or schedule breach is
40121). 50% or more, Administrator must
terminate program, or make a
written determination to continue
program and send the
determination to Congress.
Air Transportation Authorizes the Procurement G
Security (49 USC Administrator to prescribe
44903) regulations to protect
passengers and property on an
aircraft operating in air
transportation or intrastate air
transportation against an act of
criminal violence or
aircraft piracy.
Anti-Deficiency Prohibits expenditure in Procurement P |G |C
Act (31 USC 1341) excess of funds available.
Anti-Kickback Act Prohibits offering or Ethics *
(41 USC 8701-8707) accepting kickbacks;
criminal penalties apply. Procurement C
Real Estate
Anti-Lobbying Act (31 | Prohibits use of Federal funds for | Procurement *
USC 1352) lobbying.
Assistance to Authorizes the Procurement G
Foreign Aviation Administrator to provide safety-
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Authorities (49

related training and

USC 40113(e) operational services to foreign
aviation authorities with or
without reimbursement, if the
Administrator determines that
providing such services promotes
aviation safety.
Authority to Authorizes a department, agency, |Procurement
Transfer an Interest in or instrumentality
Surplus Property of the executive branch of the U.S.
(49 USC 47151) Government or a wholly owned
Government corporation to give a
State, political subdivision of a
State, or tax-supported
organization any interest in
property subject to sections
47152, Terms of Gifts and 47153,
Waiving and Adding Terms, of
this title.
Bayh-Dole Act (35 Provides policy regarding Procurement
USC 200) inventions made with
Government assistance
Bona fide Fiscal year Requires appropriations to be Budget
need statutes applied only to the
(31 USC 1301) objects for which the Procurement
appropriations were made except
as otherwise provided by law.
Bribery and Conflict of | Prescribes fines and punishment [ All
Interest Laws (18 USC for bribery of public officials and
201) witnesses.
Bribery and Conflict of | Prescribes acts and penalties All
Interest Laws (18 USC affecting a personal financial
208) interest.
Buy American Act (41 Requires American manufactured |Procurement
USC 8301-8305) materials and supplies for public
use. (Also see Executive Order
10582)
Buy American Mandates a preference for Procurement
(FAA) (49 USC raw and manufactured
50101) American materials.
Cargo Preference Act (46 | Mandates preference for shipping |Procurement
USC 1241) cargo on U.S. ships.
Caribbean Basin Exempts certain Caribbean Procurement
Economic Recovery Act |countries from Buy American
(19 USC 2701) provisions of 19 USC 2701.
Clean Air Act (42 Encourages or otherwise Procurement

USC 7401 et seq)

promotes reasonable
Federal, State, and local
governmental actions, consistent

Environment
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with the provisions of this chapter,
for pollution prevention.

Clean Water Act
(33 USC 1251 et seq)

Restores and maintains
the chemical, physical,
and biological integrity of
the Nation's waters.

Procurement

Environment

Common Carrier Specifies liability when Procurement
Liability (49 USC property is delivered in
11707) violation of routing
instructions.
Comprehensive Requires offerors to Procurement
Iran Sanctions, certify that they have not
Accountability, and exported sensitive
Divestment Act of technology to Iran
2010 (P.L. 111-
195)
Contract Work Establishes a standard 8 Procurement
Hours and Safety hour workday
Standards Act (40 and standard 40 hour
USC 328) workweek for laborers and
mechanics, with compensation of
not less than one and one-half
times the basic rate of pay for work
exceeding the standard workweek.
Convict Labor Act Prohibits convicts from Procurement
(18 USC 23-436) performing Government
contracts. (Also see Executive
Orders 11755 and 12943)
Cooperative Supports the full use of Agreements
Research and the results of the Nation's
Development Federal investment in
Agreements (15 research and development. To this
USC 3710a) end the Federal
Government must strive where
appropriate to
transfer Federally owned or
originated technology to State
and local governments and to the
private sector.
Copeland Act (18 Makes it unlawful to Procurement
USC 874 and 40 induce any person,
USC 276c) a.k.a. employed in the

Anti-Kickback Act

construction or repair of public
buildings or public works financed
in whole

or in part by the U.S., to give up
any part of the compensation to
which they are entitled.
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Davis Bacon Act Requires construction Procurement
(40 USC 276a) contractors to pay prevailing

wages for

laborers and mechanics.
Department of Provides general authority for Agreements
Transportation, General | FAA to enter into reimbursable
Duties and agreements with other agencies
Powers (49 USC and for cooperative agreements to
322(c)) use the services, records, and

facilities of State, territorial,

municipal and other agencies.

However, 49 USC 106 (I) and (m)

provides broader authority and

should be cited in place of Section

322(c) for FAA agreements.
Disclosure of Prohibits the disclosure of Ethics
Confidential confidential information
Information (18 by public officials, i.e. Procurement
USC 1905) trade secrets.
Drug Free Prohibits award of Procurement
Workplace (41 contracts to entities who
USC 8101-8106) have not certified that it is

a drug free workplace. AMS

does not reference

41 USC 8101-8106. However it is

FAA policy to only award

contracts to entities who have

certified a drug free workplace.
Economy Act (31 Authorizes the head of an Procurement
USC 1535) agency or major

organizational unit within

to place an order with a major

organizational unit within

the same agency or another

agency for goods

or services under conditions

specified in the statute.
Energy Policy and Requires agencies to develop Procurement

Conservation Act (42
USC 6361(a)(1))

mandatory

standards for energy conservation
and energy efficiency to govern
the procurement policies and
decisions of the Federal
Government and all

Federal agencies and to cause such
standards to be implemented.

Environment

Explosive
Detection (49 USC
44913)

Governs the deployment
and purchase of explosive
detection equipment

Procurement
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under 14 USC 108.7(b)(8) or
108.20 when the FAA
Administrator certifies

that the equipment alone, or as
part of an integrated

system, can detect under realistic
air carrier operating conditions the
amounts, configurations, and types
of explosive material that would
likely be used to cause
catastrophic damage to
commercial aircraft.

False Claims Act Specifies civil penalties All
(31 USC 3729) for false claims against the U.S.
Fastener Quality Requires fasteners (i.e. Procurement
Act - June 8, 1999 (15 bolts, nuts, screws) to be
USC 5402) manufactured in
accordance with a
fastener quality assurance system;
or manufactured to a proprietary
standard, such as ISO 9000,
QS9000, VDAG.1, or AS9000.
Federal Aviation Authorizes the Procurement
Administration (49 Administrator to enter into and
USC 106) perform such contracts, leases,
cooperative agreements, or
other transactions as may be
necessary to carry out the
functions of the Administrator
and the Administration.
Federal Claims Establishes provisions for Procurement
Collection (31 USC collecting claims of the
3711) U.S. for money or property arising
out of the activities of, or referred
to the agency.
Federal Excise Imposes tax on diesel fuel Procurement

Taxes (26 USC
4041)

in certain cases.

Federal Facilities
Compliance Act

Mixed Waste is regulated as
hazardous and radioactive waste
under the Resource
Conservation and Recovery Act
(RCRA) and the Atomic Energy
Act (AEA), respectively.

Environment

Federal Prison Prescribes requirement Procurement
Industries (18 USC for purchases from

4121) Federal Prison facilities.

Federal Workforce To provide temporary Procurement

Restructuring Act of 1994

authority to Government agencies
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-P.L. 103-
226 (5 USC 5597)

relating to

voluntary separation, incentive
payments, and for other purposes
and limitation on procurement of
Service Contracts with
involuntarily separated employees.

Freedom of Regulates the release of All
Information Act public information;
(FOIA) as agency rules, opinions,
amended (5 USC orders, records, and
552) proceedings.
General Facilities Provides general authority Procurement
and Personnel to the Administrator of the
Authority (49 USC Federal Aviation Real Estate
44502) Administration to acquire,

establish, improve, operate, and

maintain air navigation facilities;

and provide facilities and

personnel to regulate and protect

air traffic.
Gift and Bequests Authorizes the All
(49 USC 326) Administrator to accept any

conditional or

unconditional gift or donation of

money or property, real or

personal, or of services for the

FAA
Government Performance |Requires performance Metrics
and Results Act of 1993 | indicators and measurement.
(31 USC 1101, 1115- Baseline
1119) Management
Indian Incentive A contractor of a Federal agency | Procurement

Program (25 USC
1544)

under any Act of Congress may be
allowed an additional amount of
compensation equal to 5 percent of
the amount paid, or to be paid, to a
subcontractor or supplier, in
carrying out the contract if such
subcontractor or supplier is an
Indian organization or Indian-
owned economic enterprise as
defined in this chapter.

Interest of Member of
Congress (41USC 6306)

Prohibits member of or delegate to
Congress from sharing in benefit
from contract or grant

Procurement

International
Airport Facilities,
Administrative (49
USC 47305)

Authorizes the Secretary of
Transportation to consolidate,
operate, protect, maintain, and
improve airport property and

Procurement
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airway property (except
meteorological facilities).

International Provides definitions Procurement
Airport Facilities, pertaining to International
Definitions (49 Airport Facilities.
USC 47301)
International Air Requires that all Federal agencies |Procurement
Transportation Fair and Government contractors and
Competitive subcontractors use U.S.- flag air
Practices Act of carriers for U.S. Government-
1974 (49 USC financed international air
40118 (5)) transportation of personnel (and
their personal effects) or property,
to the extent that service by those
carriers is available. (Also known
as the Fly America Act)
Iran Sanctions Act Requires offerors to Procurement
of 1996 (50 USC certify they have not been
1701 note) involved in sanctioned
activities with the
Government of Iran
Iran Threat Expands sanctions Procurement
Reduction and relating to the energy
Syria Human sector of Iran and

Rights Act of 2012 (P.L.
112-158)

sanctions with respect to Iran’s
Revolutionary Guard Corps

James Zadroga

9/11 Health and
Compensation Act of
2010 (P.L. 111-

347)

Imposes on any foreign person that
receives a specified Federal
procurement payment a tax of 2%
of each payment. Stipulates that
foreign contractors are not to be
reimbursed for this tax.

Procurement

Javits-Wagner-
O'Day Act (41
USC 8501-8506)

Established the Committee for
Purchase of Products and Services
of the Blind and Other Severely
Handicapped.

Procurement

Judicial Review (49
USC 46110)

Prescribes judicial review process
for a person disclosing a
substantial interest in an order
issued by the Secretary of
Transportation (or the
Administrator of the Federal
Aviation Administration with
respect to aviation safety duties
and powers designated to be
carried out by the Administrator)
under this part.

Procurement

Miller Act (40 USC
270a-270f)

Requires construction contractors
to provide performance and

Procurement
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payment bonds that are greater
than $25,000 but not greater than
$100,000.

National Earthquake Requires Agencies to adopt All

Hazards Reduction Act of |standards for assessing and

1977 (P.L. 95-124), enhancing the seismic safety of

Amended 1990 (P.L. 101- |buildings designed for, or

614) (42 USC 7701 et constructed by, or leased by the

seq.) Federal Government.

North American Free Canada/Mexico exception from Procurement

Trade Agreement
(NAFTA) P.L. 103- 182
(19 USC 3311)

Buy American Act if purchase is
over $25,000.

National Energy
Conservation Policy Act
(42 USC 6201)

Requires energy and water
conservation measures for federal
buildings, facilities, or space

Environment

National Environmental
Policy Act (42 USC 6201)

Requires environmental
assessment or environmental
impact statement for proposed
Federal actions

Environment

Paperwork
Reduction Act (44
USC 3501)

Requires Federal agencies to
become more responsible and
publicly accountable for reducing
the burden of Federal paperwork
on the public, and for other
purposes resulting from the
collection of information by or for
the Federal Government.

All

Privacy Act (5 USC 552a)

Establishes procedures for records
maintained on individuals to ensure
that certain information is secured.

Ethics
Procurement

Procurement Integrity Act | Prohibits unauthorized release of | Procurement
(41USC 2101-2107) source selection or other

proprietary data.
Project Grant Authorizes the Secretary of Procurement
Authority (49 USC Transportation to make project
47104) grants from the Airport and

Airway Trust Fund to maintain a

safe and efficient nationwide

system of public-use airports that

meets the present and future needs

of civil aeronautics.
Public Law 85-804 Empowers the President to Procurement

(50 USC 1431-
1434)

authorize agencies exercising
functions in connection with the
national defense to enter into,
amend, and modify contracts,
without regard to other provisions

of law related to making,
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performing, amending, or
modifying contracts, whenever the
President considers that such
action would facilitate the national
defense, to exercise the authority
conferred by the Act and to
delegate it to other officials within
the agency. (Also see E.O. 10789)

Randolph-Sheppard
Vending Facility
Act (20 USC 107)

Provides for blind persons licensed
under the provisions of this chapter
authorization to operate vending
facilities on any Federal property.

Procurement

Rehabilitation Act Requires information technology | Procurement
of 1973 - Section purchases to be accessible to
508 (29 USC 794d) people with disabilities.
Rehabilitation Act Requires affirmative action to Procurement *
(29 USC 793) employ and advance in

employment qualified individuals

with disabilities.
Research and Requires the FAA Administrator | Procurement
Development (49 to establish and carry out a
USC 44912) program to accelerate and expand

the research, development, and

implementation of technologies

and procedures to counteract

terrorist acts against civil aviation.
Resource Conservation Prescribes policies and procedures | Procurement

and Recovery Act (42

for acquiring Environmental

USC 6901) Protection Agency-designated Environment
products through affirmative
procurement programs.
Robert T Stafford Provides for a preference for local |Procurement
Disaster Relief and organizations, firms, or activities
Emergency when contracting for major
Assistance Act (42 disaster or emergency assistance
USC 5150) activities
Service Contract Provides for minimum wages and | Procurement
Act (41 USC 6701-6707) |fringe benefits as well as other
conditions of work under certain
types of service contracts.
Whether or not the Act applies to
a specific service contract will be
determined by the definitions and
exceptions given in the Act, or
implementing regulations.
Service-Disabled Provides for competitive and non- |Procurement

Veteran Owned
Small Business
Program (13
CFR,121,125&134)

competitive set- asides for Service
Disabled Veteran Owned Small
Businesses.
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Systems,
Procedures,

Requires the FAA Administrator
to develop,

Procurement

Facilities, and
Devices (49 USC
44505)

alter, test, and evaluate systems,
procedures, facilities, and
devices, and define their
performance characteristics, to
meet the needs for safe and
efficient navigation and traffic
control of civil and military
aviation, except for needs of the
armed forces; and to select
systems, procedures, facilities,
and devices that will best serve
those needs and promote
maximum coordination of air
traffic control and air defense
systems.

Terms of Gifts (49
USC 47152)

Specifies the terms applicable to a
gift of an interest in surplus

property.

Procurement

Training Schools
(49 USC 40108)

Authorizes the FAA Administrator
to operate schools to train officers
and employees of the
Administration to carry out duties,
powers, and activities of the
Administrator.

Procurement

Vietnam Era Veterans
Readjustment Act (38
USC 2012)

Requires contractors and
subcontractors, when entering
contracts subject to the Act, to list
all suitable employment openings
with the appropriate local
employment service office and
take affirmative action to employ,
and advance in employment,
qualified special disabled veterans
and veterans of the Vietnam Era
without discrimination based on
their disability or Veteran's status.
(Also see Executive Order 11701)

Procurement

Waiving and Adding
Terms (49 USC 47153)

Authorizes the Secretary of
Transportation to waive, without
charge, a term of a gift of an
interest in property under this
subchapter.

Procurement

Walsh Healey Public
Contracts Act (41 USC
6501-6511)

Provides conditions for the
purchase of supplies and the
making of contracts by the United
States, and for other purposes.

Procurement

Wendell H. Ford Aviation
Investment & Reform Act

Subjects the FAA to the
Procurement Integrity Act (41

Procurement
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for the 21% Century (49
USC 40110(d)(3))

USC 2101-2107), except that
sections 2101, Definitions, and
2106, Reporting information
believed to constitute evidence of
offense, must not apply.

END OF PART I
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Appendix E: Part 11 - Executive Orders Revised 4/2017

Promulgated

by AMS:
P=Policy,
G=Guidance,
C=Clause
Functional *= See Office of
Title Description Summary area affected Chief Counsel
Executive Order Requires the Government Procurement G |C
10582, Prescribing to give preference to
Uniform domestic end products.
Procedures for Certain (See Buy American Act.)
Determinations Under the | Amended by E.O.’s 10761,
Buy-American Act (Dec |11051, 12148, and 12608. (Also
17,1954 see E.O. 12148)
Executive Order Authorizes non-DoD Procurement P |G |C
10789, Authorizing agencies of the
agencies of the Government to exercise certain
Government to exercise | contracting authority in
certain contracting connection with national-defense
authority in connection functions and to prescribe
with national-defense regulations governing the exercise
functions and prescribing |of such authority. Amended by:
regulations governing the |EO 11051, September 27, 1962;
exercise of such authority |EO 11382, November 28,
1967; EO 11610, July 22,
1971; EQ 12148, July 20,
1979; EO 12919, June 3,
1994; EO 13232, October
20, 2001; EO 13286, February
28, 2003
Executive Order Prescribes policies and Procurement P |G |C
11141, Equal procedures pertaining to
Employment Opportunity, | nondiscrimination in employment
(February 12, 1964) by contractors and subcontractors
Executive Order Requires each department Procurement G
11701, Employment of and agency of the executive
veterans by Federal branch of the
agencies and Government |Federal Government
contractors and list suitable employment openings
subcontractors (Jan. 24,  |with the appropriate office of
1973) State Employment Service or the
United States Employment
Service and extends the program
to Government contractors and
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http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13232
http://www.archives.gov/federal-register/executive-orders/2003.html#13286

subcontractors. (Also 38 USC
2012)

Executive Order
11912, Delegation of
Authorities Relating to
Energy Policy and
Conservation (April 13,
1976)

Amended by: EO 12003, July 20,
1977; EO 12038, February 3,
1978; EO 12148, July 20, 1979;
EQO 12375, August 4,

1982. Superseded or

revoked in part by E.O.

12919, National Defense
Industrial Resources
Preparedness.(Also see E.O.
12919)

Procurement

Environment

Executive Order

12038, Relating to Certain
Functions Transferred to
the Secretary of Energy
by the Department

of Energy Organization
Act (February 3, 1978)

Relates to certain functions
transferred to the Secretary of
Energy by the Department of
Energy Organization

Act. Amended by: EO 12156,
September 10,

1979 and by EO 12287 -
Decontrol of crude oil and
refined petroleum products. (Also
see E.0.12287)

Procurement

Environment

Executive Order Amended by E.O. 12618. Agreements
12591, Facilitating Access | Authorizes the FAA to apply the
to Science and policies of the Bayh-Dole Act
Technology (April 10, (inventions made with
1987) Government Assistance) to all
participants in cooperative
agreements. (Also see E.O.
12618)
Executive Order Describes predisclosure All
12600, Predisclosure notification procedures for
Notification Procedures | confidential commercial
for Confidential information requested under the
Commercial Information |Freedom of Information Act
(June 23, 1987) (FOIA)
Executive Order Amended E.O. 12591. Procurement
12618, Uniform
Treatment of Federally
Funded Inventions
(December 22, 1987)
Executive Order Requires Federal agencies All

12699, Seismic Safety of
Federal and Federally
Assisted or Regulated
New Building
Construction

to follow national and local
seismic building codes,
whichever provides the greatest
margin of safety, when
constructing new buildings or
modifying existing

Acquisition Management Policy - 7/2018

58



http://www.archives.gov/federal-register/executive-orders/1977-carter.html#12003
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buildings. Amended by: EO
13286, February 28, 2003

Executive Order Requires a National Industry Procurement
12829, National Industrial | Security Program Operating
Security Program, Manual. Amended by E.O. 12885
(January 6, 1993) December 14, 1993 to extend the
Amended by E.O. 12885 |time to issue the National
Industrial Security Program
operating manual. (Also see E.O.
12885)
Executive Order Delegates authority and addresses | Procurement
12919, National Defense |national defense industrial
Industrial Resources resource policies and programs
Preparedness (June under the Defense Production Act
3,1994) of 1950. Amended by: EO 13286,
February 28,
2003. Supersedes or revokes E.O.
11912 in part. (Also see E.O.
11912)Revoked in part by: EO
13456, January 23, 2008.
Executive Order Establishes policy that all Procurement
12928, Promoting department and agency heads and
Procurement with all Federal MPPG
Small Businesses Owned |employees involved in the reporting
and Controlled by procurement of any and
Socially and all goods and services
Economically must assist SDBs, HBCUs, and
Disadvantaged Mls, as applicable, to develop
Individuals, Historically viable, self-sustaining,
Black Collegesand | ysinesses capable of competing
Unlyer§|tles, and Minority | on an equal basis in the
Institutions, (Sep mainstream of the American
16, 1994) economy.
Executive Order, Establishes policy that all Procurement
13360 Providing heads of agencies must
Opportunities for provide the opportunity
Service-Disabled Veteran | for service-disabled veteran
Businesses To Increase businesses to significantly
Their Federal Contracting |increase the Federal contracting
and Subcontracting, and subcontracting of such
(October 20, 2004) businesses.
Executive Order Requires Federal All

12941, Seismic Safety of
Existing Federally Owned
or Leased Buildings
(December 1, 1994)

Agencies to follow the standards
developed, issued and maintained
by the Interagency Committee
for Seismic Safety in
Construction (ICSSC).
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Executive Order Establishes a uniform Procurement
12968, Access to Federal personnel security
Classified Information program for employees who will | Security
(August 2, 1995) be considered

for initial or continued access

to classified information.

Amended by: EO 13467, June

30, 2008
Executive Order Requires seat belt use by Procurement
13043, Increasing Seat Federal employees while on
Belt Use in the U.S. official business and motor
(April 16, 1997) vehicle occupants in National

Park and Dept. of Defense

installations. Encourages Federal

contractors, subcontractors, and

grantees to adopt and enforce on-

the-job seat belt use policies and

programs.
Executive Order Amended sections 3.4(a), Procurement *
13142, Amendment 5.2(a)(b), 5.3(b)(4) of
to E.O. 12958 Classified |E.O. 12958. (Also see Security
National Security E.O. 12958)
Information (Nov.
19, 1999)
Executive Order 13170, |Establishes additional incentives |Procurement *
Increasing Opportunities | for outreach and goal setting to
and Access for increase opportunities and access
Disadvantaged Businesses | for disadvantaged businesses.
(Oct 6, 2000)
Executive Order 13221, |Encourages energy conservation |Procurement *
Energy Efficient Standby |by requiring the Government to
Power Devices (July 31, |purchase COTS products that use
2001) no more than one watt in their

external or internal standby power

devices or functions.
Executive Order 13502, |Promotes the efficient Procurement *
Use of Project Labor administration and completion of
Agreements for Federal Federal construction projects Real Estate
Construction Projects, Revokes: EO 13202, February 17,
(February 6, 2009) 2001; EO 13208, April 6, 2001
Executive Encourages contractors and Procurement
Order 13513, Federal subcontractors to adopt and
Leadership enforce policies banning text

on Reducing Text
Messaging While Driving
(October 1, 2009)

messaging while driving
company- owned or Government-
owned vehicles, or privately-
owned vehicles when on official
government business or
performing any work on behalf of
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the Government.

Planning for Federal
Sustainability in the Next
Decade (March 25, 2015)

in sustainability and
greenhouse gas emission
reductions. Revokes EO
13423 and 13514,

Executive Order 13627, | Creates a stronger framework All
Strengthening Protections |to eliminate trafficking in

Against Trafficking in persons from Federal

Persons in Federal contracts.

Contracts (September 25,

2012)

Executive Order 13693, | To maintain Federal leadership  |All

END OF PART II
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Appendix E: Part 111 - Regulations/Standards Rrevised 4/2017

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause
Functional
area *=See Office of
Title Description Summary affected Chief Counsel
Cost Accounting | Uniform standards for government | Procurement | P G |C
Standards (CAS) | contractor's accounting for and
(48 CFR reimbursement of costs. Within the
9903.101) FAA Cost Accounting Standards
(CAS) do not apply to contracts for
commercial items. Full or modified
CAS coverage may be applied to
cost type contracts only.
Department of Requires each DOT Operating All P
Transportation Administration to ensure that new
Policy for DOT owned buildings and
Seismic Safety of | additions and new buildings leased
New and Existing | for DOT occupancy, are designed
DOT Owned or and constructed to comply with
Leased Buildings | appropriate seismic design and
(DOT SS-98-01) | construction standards.
Additionally, each Operating
Administration is required to
mitigate unacceptable earthquake
risks in existing buildings via a
long-term risk mitigation program.
Export U.S. Department of Commerce All P G |C
Administration regulations for the export and re-
Regulations export of most commercial items,
(EAR), 15 CFR services or documentation.
Parts 730 through
774
Federal Regulations used by GSA and other | Real P
Management executive agency officials to Property
Regulations regulate, and prescribe policies,
(formerly Federal | procedures, and delegations of
Property authority pertaining to the
Management) management of property, inventory,
and disposal.
Federal Standard | Establishes requirements for the Procurement
313, Material preparation and submission of
Safety Data, Material Safety Data Sheets by Environment
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Transportation
Data and Disposal
Data for

contractors who provide hazardous
materials to government activities.

hazardous

materials

furnished to

Government

activities.(March

1,1988)

FEMA 74, Provides Interagency Committee All
Reducing the for Seismic Safety in Construction

Risk of (1CSSC) requirements for

Nonstructural equipment and other building

Earthquake system installation, risk mitigation
Damage, (Sep. and guidance on prioritizing

1994) projects.

FEMA 310, Provides requirements for All
Handbook for the | identification of unacceptable

Seismic seismic risks in existing buildings
Evaluation of and equipment installations.

Buildings: A Pre-

Standard,

(January 1998)

FEMA 356, Provides requirements for All
NEHRP. Pre- mitigation of unacceptable seismic
Standard and risks in existing buildings and
Commentary for | equipment installations.

the Seismic

Rehabilitation of

Buildings,

(November 2000)

FEMA 368/369, Provides Interagency Committee All
2000 NEHRP for Seismic Safety in Construction
Provision for (1ICSSC) requirements for the

Seismic construction of new buildings as
Regulations for well as design and installation of

New Buildings new equipment for installation in

and Other any new or existing building.

Structures, Parts 1

and 2, 2001.

International Establishes the current international | All
Building Code building code in effect for all new

(1IBC) construction of Federal buildings.
(2000/2003)

International
Traffic in Arms
Regulations
(ITAR), 22 CFR

Department of State regulations
that control the export and import
of defense-related articles, services
and documents on the United States
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Parts 120 through
130

Munitions List (USML)

Local Seismic Requires use of local seismic All
Building codes building codes if they require a
(depends on greater margin of safety than
location of project | international or national building
or installation codes.
site)
NIST RP-6, Provides requirements for leasing All
standards for and acquisition of existing
Seismic Safety buildings.
for Existing
Federally Owned
or Leased
Buildings,
(January 2002)
Occupational Requires a written plan for All
Safety and Health | emergency situations for each
Administration workplace where there is a
Regulations (29 possibility of an emergency.
CFR 1910.38) Appropriate portions of the plan
must be implemented in the event
of an emergency.
OMB Circular A- | Establishes Federal Policy Investment
76, Performance | regarding the performance of Analysis
of Commercial commercial activities. FAA's policy
Activities - (Aug. | is to follow the guidance of this Procurement
4,1983; Revised | circular to the extent such standards
1999) are consistent with the FAA's
Acquisition Management System
and the Administrator's authority to
implement "'such terms or
conditions as the Administrator
may deem appropriate.”
OMB Guidance To more effectively focus Federal Procurement
“Uniform resources on improving
Administrative performance and outcomes while
Requirements, ensuring the financial integrity of
Cost Principles, taxpayer dollars in partnership with
and Audit non-Federal stakeholders.
Requirements for | Supersedes OMB Circulars A-21,
Federal Awards” | A-87, A-102, A-110, and A-121.
dated December
26, 2013 (2 CFR
Part 200)
Patent and Establishes prohibitions regarding | Procurement
Copyright Laws Patent and Copyright infringement.
Protests and Prescribes procedures for protests All
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Contract
Disputes; 14
CFR, Parts 14 &
17.

and contract disputes.

Standards of Prohibits conflicts of interest All
Conduct for
Employees of the
Executive Branch
(5 CFR 2635)
END OF PART 111
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Appendix E: Part 1V - External Authorities applicable to Real Estate Rrevised 42017

Part IV A: Statutes

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause
Functional *=See Office of
Title Description Summary area affected | Chief Counsel
Act of Requires Federal agencies to Real Estate P
December 10, admit seeing-eye dogs or
1941 (40 USC other guide dogs accompanied by their
291) blind masters to any building or other
property owned or controlled by the
United States.
Administrative Authorizes a duly qualified All *
Procedures Act individual to represent a
(5 USC 500 se seq) | person before an agency.
Anti-Kickback Prohibits offering or accepting Ethics *
Act(41 USC kickbacks; criminal penalties
8701-8707) apply. Procurement
C
Real Estate
Architectural Requires facilities be provided to ensure |Real Estate P |G |C
Barriers Act of ready access for
1968 (42 USC disabled persons to public buildings and
4151-4157) certain interior spaces.
Assignment of Authorizes the lessor to assign Real Estate C
Claims (31 his rights to be paid under a
USC 3727, 41 lease agreement
USC 6305)
Bribery and Prescribes fines and All *
Conflict of punishment for bribery of
Interest Laws public officials and witnesses.
(18 USC 201)
Bribery and Prescribes acts and penalties affectinga | All P
Conflict of personal financial
Interest Laws interest.
(18 USC 208)
Child Care Provides Federal agencies Real Estate P

Services for
Federal Employees
in Federal
Buildings

with the authority to allot

space in Federal buildings to individuals
or entities that will provide child care
services to Federal employees.
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Clean Air Act Requires the utilization in Real Estate
of 1963 (42 Federal air control programs
USC 7401) of all available and appropriate
facilities and resources within the
Federal Government for the prevention
and abatement of air pollution.
Comprehensive Provides for liability, Real Estate
Environmental compensation, cleanup and
Response, emergency response for hazardous
Compensation, and | substances released into the
Liability Act of environment, and the cleanup of
1980 (CERCLA) hazardous waste disposal sites.
(42 USC 9601)
Energy Amends portions of the Real Estate
Independence National Energy Conservation
and Security Act Policy Act (42 USC Procurement
of 2007 (Pub. L. 8253(a)(1) and adopts the energy
110-140) intensity reduction goals of Executive
Order 13423 beginning in year 2008.
Provides for enhanced
building standards, lighting,
and water and energy usage goals.
Energy Policy Provides for increased energy Real Estate
Act (EPAct) of and water efficiency.
2005
Energy Policy Provides for increased Real Estate
Act of 1992 (Pub. L. |energy efficiency.
102-486, 106 Stat. | Superseded, in part, by the Procurement
2776) EPAct of 2005.
False Claims Specifies civil penalties for All *
Act(31 USC 3729) |false claims against the U.S.
Federal Aviation The Administrator is Real Estate
Authorization authorized to enter into and perform
Act of 1996 (49 such contracts, leases, cooperative
USC 106) agreements, or other transactions.
Federal Water Requires that all agencies comply with | Real Estate
Pollution all Federal, State, interstate, and local
Control Act (33 requirements, respecting the control and
USC 1251) abatement of water pollution.
Federal Property This act establishes the Federal Building | Real Estate
and Administrative |Fund and provides the Administrator of
Services Act of General Services Administration with an
1949, as amended | important source of real property related
(40 USC 471) authority. FAA is not required to follow
Title 11 of this act.
Federal Water Requires that all agencies of Real Estate

Pollution the executive, legislative, and
Control Act (33 judicial branches of the Federal
USC 1251) Government must comply with all
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Federal, State, interstate, and local
requirements respecting the control and
abatement of water pollution.

Freedom of Regulates the release of public All
Information Act of |information; agency rules, opinions,
1986 (5 USC 552) | orders, records, and proceedings.

General The Administrator may acquire Real Estate
Procurement services or, by condemnation or
Authority (49 otherwise, and interest in
USC 40110) property, and may dispose of an

interest in property.
General Provides general authority to Procurement
Facilities and the Administrator of the
Personnel Federal Aviation Administration to Real Estate
Authority (49 acquire, establish, improve, operate,
USC 44502) and maintain air navigation facilities;

and provide facilities and personnel to
regulate and protect air traffic.

Giftand Authorizes the Administrator All
Bequests (49 to accept any conditional or
USC 326) unconditional gift or donation of money

or property, real or personal, or of
services for the FAA.

National Requires Agencies to adopt standards for | Real Estate
Earthquake assessing and enhancing the seismic
Hazards Reduction |safety of buildings designed for, or

Act of 1977 (P.L. constructed by, or leased by the Federal
95-124), Amended |Government.

1990 (P.L. 101-614)
(42 USC 7701 et

seq.)

Paperwork Requires Federal Agencies to All
Reduction Act become more responsible and publicly

(44 U.S.C. accountable for reducing the burden of

3501) Federal paperwork on the public, and

for other purposes resulting from the
collection of information by or for the
Federal Government.

Public This act establishes a Real Estate
Buildings Act of prospectus threshold, applicable to all
1959, as amended  |federal agencies. Also the Administrator

(40 of GSA has authority to construct,
USC 601-619) acquire, and alter public buildings.
Public Buildings Requires the Administrator of Real Estate

Cooperative Use Act | GSA to acquire and utilize

of 1976 (40 USC space in suitable buildings of historic,
601a, 612a.) architectural, or cultural significance.
National
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Environmental Requires consideration of Real Estate
Policy Act of environmental factors in the decision-
1969 (42 USC making process for major Federal
4321) actions.
National Historic Requires Federal agencies to take into | Real Estate
Preservation Act account the effect of any Federal
(16 USC 470) undertaking on any property in or
eligible for listing in the National
Register of Historic Places.
Occupational Requires Federal agencies to provide | Real Estate
Safety and Health | safe and healthful places and
Act of conditions of employment.
1970, amended (29
USC 653)
Quarters and Agency may provide quarters and Real Estate
facilities; employees | facilities for employees when conditions
in the United States |\warrant.
(5 UsC
5911)
Randolph- Provides for blind persons licensed Procurement
Sheppard under the provisions of this chapter
Vending Facility  |authorization to operate vending Real Estate
Act, amended (20 | facilities on any Federal property.
U.S.C. 107 -
107f)
Rehabilitation Act of | Requires Federal agencies to ensure Real Estate
1973, amended compliance with standards set by GSA,
(Pub. L. 93-112, 387| DOD and HUD pursuant to the
Stat. 355) Architectural Barriers Act of
1968.
Rural Provides for improving the economy Real Estate
Development and living conditions in rural America.
Act of 1972 (Pub. L. |FAA must give first consideration to
92-419, 86 Stat. rural areas when locating new space,
657) land, and other facilities
Stewart B. Requires Federal agencies to Real Estate
McKinney make available surplus real
Homeless property to homeless organizations.
Assistance Act (42
USC 11411-11412)
Superfund Extends and amends *
Amendments CERCLA.
and Reauthorization
Act of 1986,
amended (42
USC 9601- 9675)
Service, supplies, | Agency may provide when Real Estate

and facilities at

necessary, services, supplies, and
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remote places
(49 USC 331)

facilities at remote places.

Title 49, USC, Airport property and airway property in | Real Estate P
Section 1159 (a) and | territory (including Alaska) outside the

(c) continental limits of the United States.

Uniform Relocation |Requires Federal agencies to treat all Real Estate P |G

Assistance and Real
Property Acquisition
(42 USC 4651-

property owners and other affected
persons in a fair and equitable manner,
and to provide relocation services and

4655) benefits to persons displaced by Federal
agency's acquisition of their real
property.
Part IV B: Executive Orders
Promulgated by
AMS:
P=Policy,
G=Guidance,
C=Clause
Functional *=See Office of

Title Description Summary area affected | Chief Counsel

Executive Order Establishes a uniform policy for Real Estate P

11508, Providing | Executive branch concerning the

for the identification of excess real

Identification of property holdings.

Unneeded Federal

Real Property (Feb.

12, 1970)

Executive Order Requires Federal Agencies to direct their | Real Estate P

11593, Protection | policies, plans and programs that

and Enhancement | federally owned sites, and structures are

of the Cultural preserved, restored and maintained.

Environment (May

13, 1971)

Executive Order Requires Federal agencies having Real Estate P

11738, Providing
for Administration
of the Clean Federal
Water Pollution
Control Act with
respects to Federal
Contracts, Grants,
or Loans (Sept. 12,
1973)

authority to enter into contracts to
conduct its acquisitions that will result in
effective enforcement of the Clean Air
Act and the Federal Water Pollution
Control Act.
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Executive Order
11988, Floodplain
Management (May
24, 1977)

Requires that agencies take action to
reduce the risk of flood loss and to
restore and preserve the natural and
beneficial values served by floodplains
for acquiring, managing and disposing of
Federal lands and facilities.

Real Estate

Executive
Order 11990,
Protection of
Wetlands (May
24,1977)

Requires that agencies take action to
minimize the destruction, loss or
degradation of wetlands, and to preserve
and enhance the natural and beneficial
values of wetlands for acquiring,
managing, and disposing of Federal lands
and facilities.

Real Estate

Executive Order
12003, Relating to
Energy Policy and
Conservation (July
20, 1977)

Requires buildings constructed for
Government lease to meet certain energy
consumption design specifications.

Real Estate

Executive Order Requires agencies ensure action is taken |Real Estate
12088, Federal to prevent, control, and abate

Compliance with | environmental pollution with respect to

Pollution Control | Federal facilities and activities. Revoked,

Standards (October |in part, by EO 13423.

13, 1978)

Executive Order Requires Federal agencies to establish Real Estate
12196, and maintain occupational safety and

Occupational Safety|health programs for Federal employees.

and Health

Programs

Executive Order Authorizes the GSA administrator to Real Estate
12512, Federal Real | provide Government wide policy

Property oversight and guidance for Federal real

Management (April | property management.

29, 1985)

Executive Order Requires agencies responsible for the All

12699, Seismic design and construction of each new

Safety of Federal | Federal building and/or the construction

and Federally and lease of new buildings for Federal

Assisted or use to ensure the building is designed and

Regulated New constructed in accord with appropriate

Building seismic design and construction

Construction standards. Amended by: EO 13286

(January 5, 1990) | February 28, 2003

Executive Order Requires agencies to meet substantial life | Real Estate

12941, Seismic
Safety of Existing
Federally Owned
and Leased
Buildings

safety standards for seismic.
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(December 1994)

Executive Order Promotes the economical, non- Procurement *
13202, Preservation | discriminatory, and efficient
of Open administration and completion of Federal | Real Estate
Communication and|and Federally funded or assisted
Government construction projects. (Also see E.O.
Neutrality towards |13208)
Government
Contractors (Feb.
17, 2001)
Executive Order Amends E.O. 13202. Added a new Procurement *
13208, Assisted section to permit the Head of an
Construction Executive Agency to exempt a particular |Real Estate
Projects (April 6, | project from the requirements of any or
2001) all provisions of Sections 1 and 3 of E.O.
13202. (Also see E.O. 13202)
Executive Order To improve the overall management of | Real Estate P
13327, Federal Real | Federal real property assets on a
Property Asset Government-wide level. Amended by
Management (Feb. |E.O. 13423.
4, 2004)
Executive Order To maintain Federal leadership in All P |G |C

13693, Planning
for Federal
Sustainability in the
Next Decade
(March 25, 2015))

sustainability and greenhouse gas
emission reductions.. Note: Related and
previously revoked Executive Orders
include: 11507,11752, 12856, 12873,
12902, 13423, and 13514,

Part IV C: Regulations/Standards

Title

Description Summary

Functional
area affected

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause

*=See Office of
Chief Counsel

Department of
Transportation
Policy for Seismic
Safety of New and
Existing DOT
Owned or Leased
Buildings (DOT
SS-98-01)

Requires each DOT Operating
Administration to ensure that new DOT
owned buildings and additions and new
buildings leased for DOT occupancy, are
designed and constructed to comply with
appropriate seismic design and
construction standards. Additionally,
each Operating Administration is
required to mitigate unacceptable

All

P
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earthquake risks in existing buildings via
a long-term risk mitigation program.

Federal Prescribes regulations, policies, Real Estate

Management procedures and delegations of authority

Regulations pertaining to the management of

(formerly Federal | property, inventory, and disposal when

Property FAA leases real property through GSA.

Management) Serves as guidelines for FAA direct lease
actions.

FEMA 74, Provides Interagency Committee for All

Reducing the Risk | Seismic Safety in Construction (ICSSC)

of Nonstructural requirements for equipment and other

Earthquake building system installation, risk

Damage, (Sep. mitigation and guidance on prioritizing

1994) projects.

FEMA 310, Provides requirements for identification |All

Handbook for the | of unacceptable seismic risks in existing

Seismic buildings and equipment installations.

Evaluation of

Buildings: A Pre-

Standard, (January

1998)

FEMA 356, Provides requirements for mitigation All

NEHRP. Pre- of unacceptable seismic risks in

Standard and existing buildings and equipment

Commentary for installations.

the Seismic

Rehabilitation of

Buildings,

(November 2000)

FEMA 368/369, Provides Interagency Committee for All

2000 NEHRP Seismic Safety in Construction (ICSSC)

Provision for requirements for the construction of new

Seismic Regulations| buildings as well as design and

for New Buildings |installation of new equipment for

and Other installation in any new or existing

Structures, Parts 1 | building.

and 2,2001.

International Establishes the current international All

Building Code building code in effect for all new

(1BC) (2000/2003) |construction of Federal buildings.

Local Seismic Requires use of local seismic building All

Building codes codes if they require a greater margin of

(depends on safety than international or national

location of project |building codes.

or installation site)

NIST RP-6, Provides requirements for leasing All

standards for
Seismic Safety

and acquisition of existing buildings.
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for Existing
Federally Owned

or Leased
Buildings,
(January 2002)
Occupational Safety | Requires a written plan for emergency | All
and Health situations for each workplace where there
Administration is a possibility of an emergency.
Regulations (29 Appropriate portions of the plan must be
CFR 1910.38) implemented in the event of an
emergency.
Protests and Prescribes procedures for protests and All
Contract Disputes; |contract disputes.
14 CFR, Parts 14 &
17.
Standards of Prohibits conflicts of interest All
Conduct for
Employees of the
Executive Branch
(5 CFR 2635)
Uniform Federal Prescribes handicapped accessibility Real Estate

Accessibility
Standards (UFAS)
(41 CFR 101-19.6
App. A)

regulations for Federally owned or leased
building premises.

End of Part IV
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